

AMENDMENT

July 7, 2021


VIA LMS FILING

Federal Communications Commission
45 L Street NE
Washington, DC 20554

**Re: W45BZ, Jacksonville, FL
Facility ID No. 16394
LMS File No. 0000150248**

Dear Sir/Madam:

The above-referenced request for Extension of a Construction Permit is hereby amended by the attached documentation from Elettronika America Inc., the manufacturer of the pertinent transmitter.

Respectfully,

Aaron P. Shainis
Counsel for
Deepak Viswanath

Enclosure

Call letters W45B2 Jacksonville

maria@elettronika.com <maria@elettronika.com>

Tue 7/6/2021 10:11 AM

To: deepakv dallas44.com <deepakv@dallas44.com>

Hello Deepak,

Yesterday, Gov. DeSantis, declared a State of Emergency for 15 counties, including Miami Dade, where we are based.

The severe weather and high winds are impacting our operations significantly.

Deliveries of transmitters to our warehouse, as well as staffing to ship and install new transmitters will be delayed.

As the storm is just hitting us now, we don't what damage will be caused in the Miami Dade area.

Based on past storm destruction, it may take us four to six weeks to get back to schedule.

We will do our best to get your transmitter out as soon as possible.

Best regards,

Maria Quintero

Elettronika America Inc / Merserca inc.

2201 NW 102 PL. Unit 5

Miami,FL. 33172

Ph. 305 5924506

Cell. 786 200 7070

Fax. 305 5943499

maria@elettronika.com

www.elettronika.com

www.Plisch.de>

YouTube Channel: [Elettronika Group USA](#)

Instagram: @elettronika