

TIMELINE AND OPERATIONS

NYSHC proposes to file an application this week to modify its exist construction permits at the Empire State Building for Stations WNX-Y-LD and WNYX-LD, to provide for a new site at the Trump Palace. As part of the above process, NYSHC will file with the Commission any remaining documentation required in the July 17, 2023 STA grant letter. New equipment has been ordered that will be specified in the modification applications, and delivery is expected to be quick. If the modification applications are granted the week of August 7th, then construction of the new facilities can be completed prior to August 16th.

Given the short deadline proposed above, NYSHC will have the ability to continue operating from their temporary facilities until construction of the Stations' permanent facilities are complete.