

Amendment

This amendment is being filed at the request of Commission staff to make clear that the grant of the extensions requested herein will not delay implementation of the repacking of the television band. The earliest date for testing by stations in the FCC's repack transition schedule is in September of 2018, well after the requested extended deadlines sought by LVPTC here. In addition, station WLVT-TV will operate during the extended period with its existing facilities, and thus the extension of the deadline will not divert resources away from stations involved in the repack transition. Thus, there should be no adverse impact on the transition from the requested extensions.