

Attachment B

All necessary tower work has not yet been scheduled. After determining the need for construction of a new tower, the District conducted a formal review and selection of a vendor to design and build the new tower. The District expects the tower design to be complete by June 30. Approval of the design documents by the county is expected by the end of August. All necessary tower construction work will not be completed until after all required environmental approvals have been obtained.