

### **Request For Extension of Special Temporary Authority**

UniMas Miami, LLC, licensee of WAMI-DT (the “Station”) hereby respectfully requests a six month extension of the existing Special Temporary Authority (“STA”) (LMS File No. 0000054439) to continue to operate with the parameters specified in the licensee’s previously-filed waiver of the FCC’s Phase Assignment, Testing Period and Phase Completion Waiver Date (LMS File No. 0000029251). With a grant of the instant extension request, WAMI-DT will continue to operate with Interim facilities While the Station has installed its main antenna since grant of the initial STA, currently set to expire November 29, 2018, it requires additional time in order to fabricate a special support frame for the installation of its transmitter equipment. The Station anticipates completion of construction prior to the April 2019 Phase 2 deadline.