



B. W. St. Clair

6868 Vivian St., Arvada, CO 80004
Phone: 303-465-5742
E-Mail: stcl@comcast.net

STA Engineering Statement

KQTI-LD FI 130912

STA Extension Request:

Equipment delivery and tower crew scheduling is backlogged and causing delays beyond the applicants control. The applicant requests and extension of the existing STA in order to remain on the air and serve the public interest.

Respectfully submitted,

Susan Hansen
Consultant
February 5, 2018