

Reason for STA Extension

Licensee requests further extension of this STA to remain on the air with its temporary antenna until building conditions are such that the new digital displacement facility antenna can be installed.

The WRJK-LD facilities are located on the Willis Tower, a major multi-station transmission site. The continued efforts of the owners of the Willis Tower to overhaul the entire broadcast facilities, combined with the preparation for Phase 6 repacking of several stations at Willis Tower, have delayed the build out process for WRJK-LD. A further extension of the STA is therefore warranted.