



Bill Vanduynhoven
Director, Engineering Operations
Tribune Broadcasting WGNT

Dear Bill:

GTI, the rigging company the American Tower contracted to perform the repack work on our Norfolk VA tower has recently informed us that due to delays in previous phase repack projects they are currently running at a minimum two-month delay before they can get to our Norfolk project. As WGNT is the only phase 7 station in this project and the other phase stations are in phase 9 we would like to see if it is possible for WGNT to move to phase 9 with the other project participants.

Sincerely,

Matt Hood
919-901-2784
Project Manager
American Tower