

**Non-Quarterly Transition Progress Report for WUNF-TV  
(5 Days After Termination of Pre-Auction Channel Operations)**

This Transition Progress Report is being filed for the sole purpose of providing notification that WUNF-TV's pre-transition channel operations ceased on the Phase 5 deadline of September 11, 2019.

Because WUNF-TV commenced its post-transition operations using interim facilities, quarterly Transition Progress Reports will need to be filed until the station's full repack facility is complete. Thus, a more robust discussion of the current status of construction and anticipated time line for completion will be provided in the next quarterly report which is due October 10, 2019.

\* \* \*