

## **Request for Extension of Special Temporary Authority**

DTV America Corp. ("Licensee"), licensee of KQML-LD (Facility ID 184191) ("Station") respectfully requests extension of its Special Temporary Authority ("STA") granted on November 19, 2018 (*See* File No. 0000063636) to remain silent for a period of up to six months while it constructs a permanent broadcast facility for this Low Power Television ("LPTV") station. The request is supported by good cause and granting it would further the public interest.

The Applicant hereby submits that its intent is to not extend, delay, or otherwise impact the station's planned return to air date. All efforts are underway to meet required FCC deadlines, and the station fully expects to be on the air prior to the station's 312(g) deadline of November 17, 2019. The Station has received a quote for its antenna and has requested quotes from tower crews. Additionally, the Station's Internet and electricity have been installed. Finally, the Station has received its transmitter, filter, and combiner, and expects to be on-air by June 15, 2019.

The grant of the proposed STA extension will serve the public interest by providing the Station with needed additional time for the station to go on-air to provide service to the public. For these reasons, the licensee respectfully requests that the Media Bureau expeditiously grant Licensee's request for an STA to remain silent while it constructs a permanent broadcast facility, consistent with the FCC's rules and policies. The Station will act accordingly to make progress and will update the Commission as soon as the Station plans to be on-air, consistent with the Commission's Rules.