

Request for Extension of STA

Marquee Broadcasting, Inc., licensee of WGDV-LD, Salisbury, Maryland, Facility ID 187979 (the "Station"), hereby requests extension of special temporary authority, due to circumstances beyond its control, in order to continue to operate on Channel 28 at a reduced antenna height until it is able to complete construction of the station's final Channel 28 facilities (as authorized by construction permit 0000054787, the "Permit").

As noted in its previous requests for STA, Marquee cannot complete installation of the WGDV-LD antenna and the height specified in the Permit until it has completed replacement of the final post-repack facility for co-located and co-owned full power station WMDT (Facility ID 16455). As detailed in the request for extension of STA (0000116179) and request for extension of construction permit (0000108265) filed for WMDT, that construction has been delayed due to issues with tower crew availability related to the COVID-19 pandemic. To allow WGDV-LD to continue to serve its viewers, Marquee hereby requests extension of STA to operate using interim Channel 89 facilities for an additional 180 days.