

**Request for Extension of Special Temporary Authority to Remain Silent and  
Waiver of Section 312(g) of the Communications Act**

Centro Familiar Cristiano (“CFC”), licensee of KRUM-LD, Seattle, WA (Facility ID 67956) (the “Station”) hereby requests an extension of Special Temporary Authority to remain silent pending completion of the Station’s transition to its new channel 32 facility. Additionally, because the Station has been silent for more than one year, pursuant to a waiver of Section 312(g) of the Communications Act (*see* File No. 0000077089), CFC respectfully requests an extension of the Section 312(g) waiver.

The Station initially suspended operations on June 8, 2018 due to technical difficulties with its transmitter (*see* File No. 0000055393). As part of the incentive auction and repacking process, the Station was subsequently displaced by KUNS-TV, Bellevue, WA, and the Station accordingly filed a displacement application to move from channel 24 to channel 32 (*see* File No. 0000052230, modified by 0000052230). The Station was previously granted an extension of license and Special Temporary Authority to remain silent until September 22, 2020 while it awaited delivery of its antenna, which had been delayed due to disruptions caused by the COVID-19 pandemic (*see* File Nos. 0000077089 and 0000107889).

Since the grant of that extension request, the antenna has been delivered and CFC has taken concrete steps toward completing construction of the Station’s new facility, including the execution of a new tower lease agreement. However, a consulting engineer has recently informed CFC of a technical discrepancy in the antenna specifications provided to the Station. Updated specifications will be needed to comply with the standards required by the City of Seattle, and CFC anticipates that this will delay the permitting process. In addition, CFC has been informed that the City’s permitting turnaround times have increased as a result of issues related to COVID-19. As such, CFC expects that it may not receive the required permits from the City until the end of the year. CFC, therefore, respectfully requests an extension of Special Temporary Authority to remain silent while it awaits updated antenna specifications and receipt of the required permits. CFC also requests an extension of the Section 312(g) waiver, as the Station has been silent for longer than 12 consecutive months. Grant of this request would serve the public interest and promote equity and fairness. It would preserve the license of a station that was required to suspend operations due to circumstances beyond its control, faced numerous unexpected delays in resuming operations, also due to circumstances beyond its control, and which has invested significant resources (during an extraordinarily difficult time for small broadcasters) working to get the station back on air (e.g., purchasing the necessary equipment, negotiating and executing a new tower lease, and retaining consulting engineers). CFC will continue to work diligently toward completing the transition to its new facility and expects that the Station will be able to resume operations early next year.