

**Gray Television Licensee, LLC
WVFX(TV), Clarksburg, WV (FID 10976)**

Gray Television Licensee, LLC, licensee of WVFX(TV), Clarksburg, West Virginia (“WVFX” or the “Station”), requests extension of the Station’s Engineering STA (File No. 129895) to allow the Station to continue operating with the parameters specified herein while it completes its final repack facility.

As explained in its Extension of CP request (File No. 120287), the Station initially was granted an extension of the Phase Completion Date and an extension of its construction permit to September 8, 2020 (File No. 116615), which was extended again until March 8, 2021. Station has now filed a further request to toll the construction permit to allow additional time to complete construction of its new tower and repack facility.

The Station transitioned from its pre-auction channel to an interim facility on its post-auction Channel 13 (File No. 119356). The Station expects to continue operating with its interim facility while it completes construction of its final repack facility on Channel 13. The Station’s construction of its final repack facility was delayed because of significant and unexpected structural concerns with its existing tower. The Station requests an extension of this STA for an additional 180 days.