

Construction Efforts

As noted in the Tolling Waiver Request, WXCW's main transmitter is installed at the transmitter site. The tower, antenna and transmission line are fabricated and are ready for shipping.

Sun Broadcasting Inc. ("Sun") is informed that Fort Myers Broadcasting Company ("FMBC") was planning to erect the WINK-TV/WXCW tower in August 2020, but changes to the tower location made in response to a state road expansion plan required additional regulatory approvals. To this end, FMBC contracted for an environmental assessment of the relocated tower site. An antenna structure registration application was filed on November 17, 2020. FMBC's Consulting Radio Engineer obtained FAA clearance for the proposed tower on December 11, 2020. Upon grant of an antenna structure registration for the tower, Sun will file for modification of the construction permits for WXCW and WLZE-LD. After grant of the modified construction permits, Sun will proceed to construct the new station facilities on the tower.