



Federal Communications Commission  
Washington, D.C. 20554

March 15, 2021

Ventura Media Communications, LLC  
P.O. Box 15009  
Fresno, CA 93702  
[todd@venturabroadcasting.com](mailto:todd@venturabroadcasting.com)  
(via electronic mail)

Re: Application for Extension of  
Construction Permit for Digital  
Low Power Television Station  
KVUI-LD, Twin Falls, ID  
Fac. ID. 129811  
LMS File No. 0000137665

Dear Permittee,

This concerns the above-referenced application for extension of time to complete construction of digital low power television station. We are unable to process the extension without additional information. Therefore, please provide the following information: a detailed timeline plan of how and when you expect to complete construction and begin operations.

Please file the above-outlined information in the form of an amendment to the extension. Failure to submit this information within 30 days of the date of this letter will result in the dismissal of the extension and cancellation of the construction permit.

For questions or additional information on this matter, please contact Shaun Maher, Video Division, Media Bureau at 202-418-2324 or [Shaun.Maher@fcc.gov](mailto:Shaun.Maher@fcc.gov) or Mohan Simon, Video Division, Media Bureau at 202-418-7010 or [Mohan.Simon@fcc.gov](mailto:Mohan.Simon@fcc.gov).

Sincerely,

/s/

Barbara A. Kreisman  
Chief, Video Division Media Bureau

cc (via electronic mail): Kathleen Victory, Esq.