

### **WAIVER REQUEST**

The instant request for extension is filed out of time and a waiver is respectfully requested. In this regard, it was not anticipated that additional time would be necessitated to construct the facility referenced in LMS File No. 0000071598. In this regard, all equipment is on hand. However, the permittee, Roseland Broadcasting of Columbus Ohio Licenses, LLC, is in the process of obtaining a site. Its original site became unavailable. That process has been more challenging than anticipated. The COVID-19 pandemic has exasperated the process and caused delays.