

Extension of Time and Waiver Request

Licensee was a displaced LPTV licensee which recently discovered a new digital channel, Channel 24, to which it could relocate. On July 12, 2021 the Commission granted Licensee a construction permit to operate on digital Channel 24. *See* File No. 0000152150. Licensee's construction permit is scheduled to expire on July 13, 2021. For the reasons stated herein, Licensee requests waiver and an extension of time to construct its digital facility. *See Public Notice*, DA 21-684, released June 11, 2021.

Grant of the extension will allow Licensee: (a) to construct the digital station on Channel 24 which Licensee recently found to be available; (b) to remain licensed as the only broadcast station licensed to Allingtown, CT and prevent deprivation of the local community's only broadcast service; and (c) to increase power and improve service to the public.

Because Licensee is changing Channels and antenna systems due to displacement, because the CP grant specified a one day construction period, and because license is changing from analog to digital transmission, Licensee is seeking a 180 day extension of time to complete the displacement conversion.