

WRJK-LD, Arlington Heights, IL, Facility ID# 68061
Request for Extension of Construction Permit
Section 73.3598(b) Tolling and Extension of Permit Request

Chicago 22, LLC (“Chicago 22”), permittee of low power television station WRJK-LD, Arlington Heights, Illinois, Facility ID# 68061 (“WRJK”), hereby requests a 180-day extension of time to complete construction of the digital facility authorized by very recently granted FCC Permit No. 0000054928 (“Permit”). For many years, up to and including today, Chicago 22 has been airing diverse programming over WRJK, currently through 9 multicast streams on digital Channel 11. That WRJK programming now includes: Diya TV, the United States’ only South Asian- and Indian American-focused programming; First Nations Experience, the United States’ only programming designed to serve the Native American community; WISHnet, an African American-owned multicast that provides news focused on nearby Indiana communities; LocalNow, a second African-American-owned, news-oriented multicast; as well as other streams. Chicago 22 hereby requests an extension of time to complete the construction authorized by the Permit to ensure that it can continue to provide its ongoing programming serving the public interest to viewers in one of the largest markets in the United States.

Chicago 22 has long been diligently working to convert WRJK to a digital facility. The record shows that over time WRJK has endured a series of channel displacements in the market, resulting in moves from analog Channel 22, to digital Channel 24 (CDBS File No. BLTT-19991020AAO), to digital Channel 11 (CDBS File No. BLTT-19991020AAO), and most recently to digital Channel 36 (CDBS File No. BDISDTL-20120321ACG).¹ In a particularly congested spectrum market, Chicago 22 has been forced to adapt to multiple spectrum landscape shifts, which made finding a permanent home for WRJK a difficult endeavor. Nevertheless, Chicago 22 has been persistent in its efforts to serve the Chicago area, as demonstrated by its most recent Displacement Application, to Channel 36, made necessary after permanent use of Channel 11 was compromised by a full power station’s post-repack facilities maximization. Earlier this week, on January 4, 2021, the Commission granted the Permit, a necessary modification allowing Chicago 22 to build its Channel 36 facilities at a new location, on the Hancock Tower in Chicago. The new Permit, however, carries an expiration date of January 10, 2022, giving Channel 22 less than one week to construct the facility at the Hancock location. Due to circumstances beyond its control, however, Chicago 22 will be unable to complete

¹ Chicago 22 initially filed a Displacement Application for digital Channel 36 on February 22, 2020 (LMS File No. 0000105856). After consultation with FCC staff, Chicago 22 amended its prior Displacement Application (CDBS File No. BDISDTL-20120321ACG) to specify the Hancock Tower location, which was then granted on January 4, 2022. It is a matter of LMS record (not repeated here) that the Displacements are but one obstacle among many (e.g., landlord-related issues) that Chicago 22 has faced in its long standing, good faith efforts to regularize operations and complete construction of permanent facilities for WRJK. See, e.g. LMS File No. 0000008395; LMS File No. 0000033863; LMS File No. 0000071682.

construction prior to this imminent January 10, 2022 deadline. As shown below, Chicago 22 has been working, and will continue to work diligently to construct the Hancock facilities and remain on air.

First, in anticipation of the Channel 36 Displacement Application being granted, Chicago 22 has ordered equipment to ensure that it could timely and efficiently begin broadcasting on its new channel once it received approval.² As demonstrated in Attachment 1 hereto, Chicago 22 ordered a new transmitter for WRJK from GatesAir in October, which is currently scheduled to be shipped on January 31, 2022.³

Similarly, as demonstrated in Attachment 2 hereto, Chicago 22 has also ordered from Jampro Antennas, Inc. (“Jampro”) a new custom antenna for WRJK, which it appears Jampro will not be able to deliver until sometime in June or even July. After working closely with its consulting engineer, Chicago 22 concluded that it could meet FCC technical requirements by using such a highly customized antenna from the Hancock Tower location. Jampro turned out to be the only vendor in position to design and manufacture this antenna. Chicago 22 consequently ordered it in anticipation of the Permit being granted. Jampro has since advised that they do not expect to be able to deliver the antenna until June or July of this year due to supply chain shortages and pandemic-related staffing shortages.⁴

Second, again in anticipation of the Permit’s grant, Chicago 22 has been actively negotiating a lease with rooftop manager American Tower for WRJK on Hancock Tower. The parties’ diligent efforts in this regard have brought them close to final agreement on lease terms. The availability of this site will substantially facilitate Chicago 22’s ability, upon delivery of the ordered equipment, to install that equipment promptly and begin broadcasting on Channel 36.

Grant of the extension requested herein would amply serve the public interest by allowing WRJK to take the steps necessary to *continue* to provide multiple, unique channels of programming that demonstrably serve the needs and interests of the diverse viewing audience resident in one of this country’s largest and most diverse markets.

This request is strongly supported by the fact that Chicago 22 has worked diligently in its efforts to timely construct the facility (e.g., equipment orders and productive lease negotiation), yet circumstances beyond its control have made construction by January 10, 2022 impossible.

As noted above, with the Permit’s grant this week, Chicago 22 has had less than a week to construct its facilities at an entirely new location. Furthermore, supply chain and pandemic-related delays are causing significant delays in delivery times for equipment that is necessary to

² Attachment 1 and Attachment 2.

³ Attachment 1.

⁴ Attachment 2.

construct the facility. Faced with an imminent January deadline without a definite date for delivery of equipment, Chicago 22 must request an extension. Provided there are no additional, unanticipated delays, particularly with respect to the highly customized Jampro antenna, Chicago 22 expects to be able to construct the facility by July 10, 2022. Chicago 22 therefore respectfully requests an extension of the Permit's term to July 10, 2022.

Certification

I, Ravi Kapur, President of Chicago 22, LLC, have reviewed the foregoing Section 73.3598(b) Tolling and Extension of Permit Request and I certify under penalty of perjury that the facts set forth therein, except those of which public notice may be taken, are true and correct.

Executed on January 7, 2022.

_____

Ravi Kapur
President
Chicago 22, LLC

Attachment 1

GatesAir Order and Communications



Quote Number: Q-95025
www.gatesair.com

To:

Major Market Broadcasting
2383 Pruneridge Avenue, Suite 4
Santa Clara, CA 95050 USA

From:

GatesAir, Inc.
5300 Kings Island Drive, Suite 101
Mason, OH 45040 USA

Nick Van Haaster
Regional Sales Manager
nick.vanhaaster@gatesair.com

Summary – All Prices are in USD

Summary	Amount
UAXT-450G2E-UC	\$14,990.00
<hr/>	
Total Quote Price (Optional Items Not Included)	\$14,990.00

Is the purchase of this equipment or services exempt from sales tax? YES or NO
If NO - sales tax will be added to your invoices at the rate assigned to the ship to address.

If YES - Sales Tax Exemption Number _____ COPY OF CERTIFICATE MUST BE ATTACHED

Who can we contact regarding sales tax questions on behalf of your company?

Name: _____

Phone Number: _____



Bill To:
 Major Market Broadcasting
 2383 Pruneridge Avenue, Suite 4
 Santa Clara CA, 95050 USA

Ship To:
 Major Market Broadcasting
 2383 Pruneridge Avenue, Suite 4
 Santa Clara CA, 95050 USA

Quote #: Q-95025
Payment Terms: 50% Down payment, Balance Net 45
Effective Date: October 21, 2021
Valid Through: October 22, 2021
 Send Orders to
orders@gatesair.com
Freight Terms: Not Included

UAXT-450G2E-UC				
No.	Product #	Qty	Net Unit Price	Ext. Price
1	UAXT-450G2E-UC	1	\$11,745.00	\$11,745.00
<p>GatesAir Maxiva Series UAXT-450G2E-UC Air-Cooled, High-Efficiency, Ultra-Compact Solid-State, Television Transmitter in a 3 RU, 19" (483mm) standard rack mountable design. UHF Band IV/V, 470-700MHz. Broadband (470-700MHz) Pre-Filter Power OFDM - 450W Average WideBand (120MHz Bandwidth) Pre-Filter Power OFDM - 550W Average Broadband (470-700MHz) Pre-Filter Power 8VSB - 700W Average WideBand (120MHz Bandwidth) Pre-Filter Power 8VSB - 800W Average Single-Phase, 120-240 Volts -15%/+10%, 47-63Hz. Output Connection: 7-16 Female</p> <p>(1) Multi-Standard Transmitter with:</p> <ul style="list-style-type: none"> - Modulation Software loaded (See Modulation Line item on Quote) - Adaptive Pre-correction - Front Panel Display with control buttons for easy navigation and local control - Easy-to use operator interface via HTML5 standard Web Browser and external PC - Modulator input Card Slots (2) for optional Input cards: (input card must be purchased as separate line item- No input card included) - External 10MHz and 1PPS inputs - UHF Broadband LDMOS Power Amplifier - Power Supply - Manual <p>Options (not included, sold separately):</p> <ul style="list-style-type: none"> - Integrated Satellite receiver (UAXT-OPT-DVBS-UC) - Integrated GPS receiver (UAXT-OPT-GPS-UC) - ASI over IP interface 2x ASI + 2x GbE (UAXT-OPT-IPASI-UC) - 4 x ASI input interface (OPT-4XASI) - GAPFILLER / TRANSLATOR (RF input card) (OPT-RFIN) - OFDM - Regenerative GAPFILLER / TRANSLATOR (RF input card) (OPT-REGENOF) - 8VSB - Regenerative GAPFILLER / TRANSLATOR (RF input card) (UAXT-OPT-RGA-UC) - ISDB-T Remux (UAXT-OPT-ISRX-UC) - Pre and Post mask filter Output directional couplers - Mask filter - Rack 				
2	UAXT-OPT-IPASI-UC	1	\$750.00	\$750.00
IP/ASI CARD FOR UHF AND VHF TRANSMITTERS ADDITIONAL INPUT BOARD (2X ASI + 2X GBE)				
3	CBLX-00045	1	\$75.00	\$75.00



Quote Number: Q-95025

www.gatesair.com

No.	Product #	Qty	Net Unit Price	Ext. Price
CABLE, 7-16M TO 7-16M 70CM RG393 GATESAIR SRL_CBLX-00045				
4	A-LC39RC-716F	1	\$200.00	\$200.00
UHF Low Pass Harmonic Filter LPF, A-LC39RC-716F 1.9kW@470Mhz to 1.7kW@800Mhz COM-TECH				
5	CBLX-00045	2	\$75.00	\$150.00
CABLE, 7-16M TO 7-16M 70CM RG393 GATESAIR SRL_CBLX-00045				
6	A-FC8D80C-716F	1	\$1,800.00	\$1,800.00
COMTECH A-FC8D80C CONVECTION AIR COOLED UHF, 470-862MHZ 8 POLE MASK FILTER 7-16 DIN F IN/OUT, 550W MODULATION & CHANNEL SPECIFIED AT TIME OF ORDER				
7	C-DC4A23/4C-716M-F	1	\$250.00	\$250.00
COUPLER 4 PORT UHF 7-16DIN M-F 4 PORT, 2.7KW MAX -35 TO -56DB COM-TECH_C-DC4A23/4C				
8	CBLX-00123	1	\$20.00	\$20.00
CABLE SMA M-SMA-M 2.5M RG223 GATESAIR SRL_CBLX-00123 USED FOR RTAC SAMPLES				
9	WNTY_EXTD_48MO	1	\$0.00	\$0.00
Extended Product Warranty: Warranty of GatesAir manufactured products valid 48 months from date of shipment. Refer to GatesAir Standard Terms and Condition of sales for warranty details.				
UAXT-450G2E-UC TOTAL:				\$14,990.00

TOTAL:	\$14,990.00
---------------	-------------



This Quote, and any Order resulting from this Quote, is subject to the Standard Terms and Conditions of Sale for GATESAIR which can be located at <http://www.gatesair.com/company/legal-compliance/terms-conditions>, which are incorporated herein by reference. The Standard Terms and Conditions for GATESAIR shall apply to the exclusion of any other terms and conditions except where expressly agreed in writing and signed by GATESAIR. For a hard copy of the terms and conditions, please call U.S. (513) 459-3502 or fax your request to (513) 459-3796, Attn.: Legal Dept., or email your request to GAContracts@gatesair.com.

As a part of its marketing efforts, GatesAir may publish general information about this order including customer name, solutions acquired, application for which the solutions are intended, and deal value. GatesAir will not publicize specific prices or other specific Confidential Information.

I do not authorize GatesAir to publicize this order.

Total Quote Price (Optional Items Not Included) \$14,990.00

GatesAir Approval: _____
Nick Van Haaster , Regional Sales Manager

Customer Approval: _____
Deepti Dawar

Title: _____
Vice President

Date: _____
10/22/21

Purchase Order #: _____

Return signed quote to orders@gatesair.com or nick.vanhaaster@gatesair.com

Santa Barbara, Chicago

Deepti Dawar <deepti@chicago22.com>
To: "VanHaaster, Nick" <nick.vanhaaster@gatesair.com>
Cc: Ravi Kapur <ravi@chicago22.com>, Ben Pidek <ben@bpcon.net>

Mon, Oct 25, 2021 at 3:59 PM

Hi Nick,

I believe this is the correct quote that you and Ravi discussed. Please let us know if you need anything else for Chicago.

Thanks,
Deepit



Deepti Dawar

WRJK Chicago | KAAP San Francisco | WSWF Orlando |
KRDK Fargo | Diya TV

p:(650) 315-8768 | e:deepti@chicago22.com

[Quoted text hidden]



Q-95025 WJRK-LD Chicago Major Market Broadcasting UAXT-600G2D-UC Kit CH36.pdf
144K

From: **VanHaaster, Nick** <nick.vanhaaster@gatesair.com>
Date: Fri, Jan 7, 2022 at 1:38 PM
Subject: RE: Chicago transmitter delivery date - GO10006414 WRJK
To: Ravi Kapur <ravi@chicago22.com>, Deepti Dawar <deepti@chicago22.com>
Cc: Obert, Ginger <Ginger.Obert@gatesair.com>

That is scheduled to ship GO10006414 WRJK Jan 31.

From: Ravi Kapur <ravi@chicago22.com>
Sent: Friday, January 7, 2022 1:05 PM
To: VanHaaster, Nick <nick.vanhaaster@gatesair.com>; Deepti Dawar <deepti@chicago22.com>
Subject: Chicago transmitter delivery date

[EXTERNAL]

Hi Nick...

Can you confirm when you expect the WRJK Chicago transmitter to arrive?

Thanks, Ravi

--

Ravi Kapur
Principal
Major Market Broadcasting
WRJK Chicago | KMMC San Francisco | KAAP San Jose | WSWF Orlando | KRDK Fargo
direct: 415.886.7284

--
Ravi Kapur
Principal
Major Market Broadcasting
WRJK Chicago | KMMC San Francisco | KAAP San Jose | WSWF Orlando | KRDK Fargo
direct: 415.886.7284

Attachment 2

Jampro Order and Communications



JAMPRO ANTENNAS, INC.
6340 SKY CREEK DRIVE
SACRAMENTO, CA 95828

(916) 383-1177 phone (916) 383-1182 fax

ORDER ACKNOWLEDGEMENT / PROFORMA INVOICE

INVOICE DATE: 11/16/2021

INVOICE: 20164-A-B

BILL TO:

Chicago 22, LLC
 WRJK-LD (Facility ID: 68061)
 2383 Pruneridge Avenue, Suite 4
 Santa Clara, CA 95050

SHIP TO:

Chicago 22, LLC.
 2118 Walsh Ave., Suite 208
 Santa Clara, CA 95050

Contact Person

Deepti Dawar
 P: (650) 315-8768
 E: deepti@chicago22.com

Contact Person

Deepti Dawar
 P: (650) 315-8768
 E: deepti@chicago22.com

For: WRJK Chicago, IL

Customer purchase order#: N/A

Shipping method: Customer to arrange and pay

Payment terms: 50% down payment, balance before shipment

Est. Shipping date 90-120 business days after receipt of signed OA, down payment, tower info

ITEM	QUANTITY	MODEL	PRODUCT	AMOUNT
1	1	JUED-4-3(12)-4(16)	JAMPRO JUED-4-3(12)-4(16) Broad Band UHF Panel Antenna system Polarization: Elliptical (70/30 Split) Estimated Power Gain: 31.5x / 14.98 dBd (H-Pol) 13.5x / 11.30 dBd (V-Pol) Input Power: 5kw Input Size: 1-5/8" Channel: 36 Price to Include: JUED-4-3(12)-4(16) Antenna Mounting Hardware Power Dividers Power Splitters Interbay Cables Instruction Manuel	\$ 85,774.00
2	1		Estimated Price for Mounting Brackets *Mount bracket prices are an estimate and prices to be confirmed after receipt of tower drawings.	\$ 16,690.00

Total: \$ 102,464.00

***Production of order will begin when the following items have been received**

- Signed Order Acknowledgement
- Down Payment
- Tower Information



JAMPRO ANTENNAS, INC.
6340 SKY CREEK DRIVE
SACRAMENTO, CA 95828

(916) 383-1177 phone (916) 383-1182 fax

ORDER ACKNOWLEDGEMENT / PROFORMA INVOICE

INVOICE DATE: 11/16/2021

INVOICE: 20164-A-B

BILL TO:

Chicago 22, LLC
 WRJK-LD (Facility ID: 68061)
 2383 Pruneridge Avenue, Suite 4
 Santa Clara, CA 95050

SHIP TO:

Chicago 22, LLC.
 2118 Walsh Ave., Suite 208
 Santa Clara, CA 95050

Contact Person

Deepti Dawar
 P: (650) 315-8768
 E: deepti@chicago22.com

Contact Person

Deepti Dawar
 P: (650) 315-8768
 E: deepti@chicago22.com

For: WRJK Chicago, IL

Customer purchase order#: N/A

Shipping method: Customer to arrange and pay

Payment terms: 50% down payment, balance before shipment

Est. Shipping date 90-120 business days after receipt of signed OA, down payment, tower info

ITEM	QUANTITY	MODEL	PRODUCT	AMOUNT
------	----------	-------	---------	--------

Please provide the following information:

FREQUENCY: _____

TOWER FACE SIZE: _____

LEG SIZE (Outside Diameter): _____

MOUNTING ON LEG OR FACE?: _____

TOWER TYPE (Model, Uni, Taper, etc.): _____

STATION CALL SIGN _____

Please confirm the above information so that we may begin construction of your equipment. By signing the Order Acknowledgement, the customer also accepts the following terms and conditions. Return by Fax: 916-383-1182 or Email: Salesasst@jampro.com. Attn: Sales Orders.

Transmission Line Important Note: There is a worldwide shortage of transmission line at this time. We will purchase whichever transmission line manufacturer has the best shipping time. We cannot guarantee ship dates or specific manufacturer as quoted above.

Delivery time is an estimate, to be confirmed after receipt of required information and contingent upon backlog at the time of order. Ship time is based on business days and excludes major US Holidays, and Christmas/NY break.

Payments Made By ILC (All Bank Charges Will Be The Customers Responsibility).

If applicable, freight quoted is an estimate only and may change at time of shipment.

Sign:

Date: 11/16/21



JAMPRO ANTENNAS, INC.
6340 SKY CREEK DRIVE
SACRAMENTO, CA 95828

(916) 383-1177 phone (916) 383-1182 fax

ORDER ACKNOWLEDGEMENT / PROFORMA INVOICE

INVOICE DATE: 11/16/2021

INVOICE: 20164-A-B

BILL TO:

Chicago 22, LLC
 WRJK-LD (Facility ID: 68061)
 2383 Pruneridge Avenue, Suite 4
 Santa Clara, CA 95050

SHIP TO:

Chicago 22, LLC.
 2118 Walsh Ave., Suite 208
 Santa Clara, CA 95050

Contact Person

Deepti Dawar
 P: (650) 315-8768
 E: deepti@chicago22.com

Contact Person

Deepti Dawar
 P: (650) 315-8768
 E: deepti@chicago22.com

For: WRJK Chicago, IL

Customer purchase order#: N/A

Shipping method: Customer to arrange and pay

Payment terms: 50% down payment, balance before shipment

Est. Shipping date 90-120 business days after receipt of signed OA, down payment, tower info

ITEM	QUANTITY	MODEL	PRODUCT	AMOUNT
------	----------	-------	---------	--------

Bank Wiring/ILC Details

Direct To: (RTN/ABA) Routing # 121000248
 Bank Name: Wells Fargo Bank, N.A.
 Bank Address: 420 Montgomery Street
 San Francisco, CA 94104
 Beneficiary Account Number: 6878123642 (New as of 5-22-18)
 Beneficiary Account Name: Jampro Antennas, Inc.
 International Transfers: SWIFT BIC WFBIUS6S
 Contact: Karin Olson
 1510 Arden Way, Suite 300
 Sacramento, CA 95815
 Office: 916-678-3669

IMPORTANT NOTICE REGARDING FREIGHT:

All freight received should be inspected within 3 business days to be sure there is no shipping damage. Any visible/obvious damage to freight **MUST** be noted on the Bill of Lading upon receipt of the shipment. If any of the freight is damaged please note the Bill of Lading and take photos. Send a copy of the Bill of Lading (with damage notes) along with the photos to Cyndi Sanderson at Cyndi@jampro.com as soon as possible. If your freight is going to a storage facility or you are planning to store your freight, please have someone inspect the freight for any concealed damaged within 3 business days.

Jampro cannot be responsible for any damaged freight that has not been documented to us within 3 business days of receipt of the freight.

WRJK Antenna

Cyndi Sanderson <cyndi@jampro.com>

Wed, Jan 5, 2022 at 12:48 PM

To: Deepti Dawar <deepti@chicago22.com>

Cc: Greg Montano <Greg@jampro.com>, Sonia Del Castillo <Sonia@jampro.com>, "ravi@chicago22.com" <ravi@chicago22.com>, Alex Perchevitch <Alex@jampro.com>

Deepti,

Sorry, but as I mentioned on the phone, we will need the 50% down, balance prior to shipping on this order.

As for the projected shipping date, I would use the 120 BUSINESS days as your target date. Of course we can keep you updated along the way.

Thank you,

Cyndi Sanderson

Vice President

Jampro Antennas, Inc./AlanDick Broadcast Ltd.

6340 Sky Creek Drive

Sacramento, CA 95828

916-383-1177 ext 201

916-826-9832 Mobile



From: Deepti Dawar
Sent: Wednesday, January 05, 2022 12:28 PM
To: Cyndi Sanderson <cyndi@jampro.com>
Cc: Greg Montano <Greg@jampro.com>; Sonia Del Castillo <Sonia@jampro.com>; ravi@chicago22.com
Subject: Re: FW: WRJK Antenna

Hi Cyndi, Alex,

Can one of you please call me back? I tried reaching both of you and haven't been able to.

Thanks,

Deepti

Deepti Dawar

WRJK Chicago | KAAP San Francisco | WSWF Orlando
| KRDK Fargo | Diya TV

p:(650) 315-8768 | e:deepti@chicago22.com

[Quoted text hidden]