

## **Renewal of License – TV Translator/LPTV Certifications, Discontinued Operations Narrative**

HC2 Broadcasting License, Inc. (“HC2”) acquired the license for WWBH-LD, Facility ID: 10940, Mobile, AL pursuant to an assignment application granted as part of the Consent Decree, 32 FCC Rcd 9129 (MB 2017). The acquisition was consummated on 11/9/2017.

The Assignor was: King Forward, Inc. The Lead File Number was: BALDTL-20170714AAQ and the Member File Number was: BALTTL-20170714AAS.

In addition to the periods of silence noted in the Adherence to Minimum Operating Schedule Narrative<sup>1</sup>, the station went silent on 9/8/2018 and a Silent Special Temporary Authority (“Silent STA”), FCC File Number: 0000059566, was filed 9/11/2018. The Silent STA Request was granted on 9/11/2018. The specific reason for the period of silence was that the station was undertaking efforts to construct its permanent broadcast facility pursuant to the granted Displacement application, FCC File Number: 0000052529. The narrative stated, “Unique circumstances support this request. First, HC2 is operating in a resource-constrained environment due to the ongoing 600 MHz Incentive Auction repacking process. Station owners seeking to build new broadcast facilities currently have access to far fewer resources than they would have otherwise, a factor that the FCC and its bureaus acknowledged could become an issue when designing the repacking process to facilitate this ‘once-in-lifetime opportunity to expand the benefits of mobile wireless coverage.’”<sup>2</sup>

The station filed an extension to the Silent STA, FCC File Number: 0000068425, on 3/7/2019 while it continued its efforts to construct its permanent displaced broadcast facility. The specific reason for the period of silence was stated in the narrative, “The Applicant hereby submits that its intent is to not extend, delay, or otherwise impact the station’s planned return to air date. All efforts are underway to meet required FCC deadlines, and the Station fully expects to be on the air prior to the station’s 312(g) deadline of September 7, 2019. The Licensee has recently added several new team members to facilitate the planning, design, and construction of new facilities. Moreover, the Licensee has made additional progress thoroughly preparing site summaries and sketches, completing the engineering design process, and determining the Station’s tower needs such as electricity capability, shelter for its transmitter, and internet availability. Further, the Station has been in contact with transmitter and antenna manufacturers and is currently collecting quotes from vendors to complete construction.”

---

<sup>1</sup> See attached exhibit included in the License Renewal application.

<sup>2</sup> See, e.g., *Incentive Auction Closing and Channel Reassignment Public Notice et al.*, Public Notice, 32 FCC Rcd 2786 (MB 2017) (“Channel Reassignment PN”); *Expanding the Economic and Innovation Opportunities of Spectrum Through Incentive Auctions*, Report and Order, 29 FCC Rcd 6597 ¶ 3 (2014).

The station duly filed a Section 312(g) waiver request on 9/6/2019, FCC File Number: 0000068425. The exhibit stated, “As of the date of this filing, all of the engineering, equipment and deliveries necessary to resume operation of the Station have been received and/or completed, other than installation of the antenna. The antenna can’t be installed because the tower owner has repeatedly postponed its final confirmation structural analysis, due to the departure of a staff member responsible for such analysis.” The Section 312(g) waiver request was granted on 3/26/2020. In the grant, Commission staff noted, “Consistent with the public interest and prior Bureau actions, we will provide section 312(g) relief to displaced LPTV and TV translator stations that were displaced by the Incentive Auction and pursued new displacement channels.”

The station resumed operations when it filed a License to Cover application on 3/5/2020, FCC File Number: 0000107240. The License to Cover was granted on 4/23/2020. Since that date, the station has been operating pursuant to authorized specifications.