

REQUEST TO EXTEND INVOICE FILING DEADLINE

Sun Broadcasting Inc. (“Sun”) requests that Station WXCW, Naples, Florida be granted a limited extension of the March 22, 2022, deadline for filing invoices for reimbursement under the TV Broadcaster Relocation Fund. Specifically, Sun asks that WXCW’s invoice submission deadline be shifted to the last invoice filing deadline of September 6, 2022.

In support of this request, Sun submits that, as of March 7, 2022, installation of WXCW’s antenna and transmission line was halted due to high winds preventing work on the station’s 1519-foot broadcast tower. Weather conditions at the tower site remain unfavorable and Sun has requested tolling of the WXCW construction permit to permit completion of the television project. See LMS File No. 0000186600. In view of the force majeure event preventing completion of the WXCW construction project, Sun asks that the Commission apply the standards set out in paragraph 18 of Public Notice DA 22-191 (released February 24, 2022) to extend the WXCW invoice filing deadline.