

**JUSTIFICATION FOR STA EXTENSION
K30OI-D CH. 30 CAMP VERDE, AZ**

The Applicant seeks further authority for K30OI-D to continue operating at variance from its licensed parameters during the interim period needed to complete construction of the station's new technical facilities authorized in FCC Construction Permit (CP) No. 0000152241. The Applicant anticipates K30OI-D will be ready to commence operations using its CP parameters in a few weeks, weather permitting.