

### **JUSTIFICATION FOR EXTENSION OF SILENT STA**

The station remains off the air for a temporary period while it implements the facilities set forth in its outstanding construction permit, File No. 0000218027. The licensee has experienced unforeseen delays in construction due to the extremely wet soil at the transmitter site. The station will advise the Commission when on-air operations have been restored.