

EXHIBIT
STA EXTENSION REQUEST BSTA-20080825ABS
KNUZ – AM BELLVILLE, TEXAS
FACILITY ID# 48653
February 11, 2009

APPLICANT HAS ENCOUNTERED DELAYS IN COMPLETEING THE ACCUSITION OF THE PROPER PERMANENT SITE FOR THE FACILITY. THIS DELAY IS BEYOND THE APPLICANTS CONTROL. APPLICANT PROPOSES THE CONTINUED OPERATION WITH THE TEMPORARY SITE AND ANTENNA DISCRIBED IN THE ORIGINAL STA APPLICATION AND GRANTED BY THE COMMISSION.

THE APPLICANT IS REASONABLY CONFIDENT THAT THE SITE WILL BE AVAILABLE SO THAT FILING FCC FORM 301-AM AT THE NEW SITE LOCATION CAN BE COMPLETED IN THE NEXT 90 DAYS.

APPLICANT REQUEST THAT THE COMMISSION ALLOW THE STA TO REMAIN IN EFFECT FOR OPERATION AT THE SITE APPROVE BY STA FILE NUMBER BSTA-20080824ABS.