



Federal Communications Commission
Washington, D.C. 20554

November 3, 2009

Star News Corporation
P.O. Box 5146
Martinsville, VA. 24115

1800E3-RLG

In re: Low Power Television Application of:
Star News Corporation
Channel 23, Danville, VA.
File numberBMPDTL-20091019ACL
Facility Id No.:67782

Dear Applicant:

We are currently processing your above-referenced application. Our preliminary engineering review reveals that the sole purpose of filing the above referenced minor modification is to extend the construction expiration date for the existing underlying construction permit BDISDTT-20060331BHB from the current expiration date of 12/6/2009, to June 6, 2010 see imported exhibit below from the proposed construction permit:

Exhibit 1

Description: EXTENSION OF TIME TO CONSTRUCT FACILITIES

STAR NEWS CORPORATION PURCHASED THIS LPTV STATION IN JUNE OF 2009. DELAYS IN EQUIPMENT DELIVERY AND SCHEDULING CONSTRUCTION PERSONNEL NECESSITATE OUR REQUEST OF AN EXTENSION OF SIX MONTHS, TO JUNE 6, 2010, FOR THE CONSTRUCTION OF DIGITAL FACILITIES FOR THE STATION

For your review, please see the imported text of e-mail communications with the contact representative as indicated on the above referenced proposed construction permit:

Mr. Hardy, this is a follow up to my e-mail of 10/28/09, In light of the facts that the modification was filed solely for the purpose of extending the construction deadline and that the construction expiration date can not be extended by way of filing a minor modification, I will be processing a dismissal letter for the modification construction permit in question. The licensee should file a FCC 337 - APPLICATION FOR EXTENSION OF TIME TO CONSTRUCT A DIGITAL TELEVISION BROADCAST STATION as soon as possible.

Thanks Ron Graser
Media Bureau, Video Division
November 3, 2009

From: Ron Graser [mailto:Ron.Graser@fcc.gov]
Sent: Wednesday, October 28, 2009 11:47 AM
To: Nathaniel J. Hardy
Cc: Hossein Hashemzadeh; Shaun Maher
Subject: Proposed Digital Minor Modification BMPDTL-20091019ACL

This e-mail is a follow-up to my phone message of today 10/28/2009.
The above referenced minor modification was filed to modify the current granted specifications of the existing digital construction permit BDISDTT-20060331BHB. My review of the proposal shows no requested changes in any of the engineering specifications as specified in the existing construction permit.

According to Exhibit 1 attachment of the proposal, the sole purpose of the minor modification is requesting an extension of six months to June 6, 2010, for the construction of the digital facilities for the station. The expiration date can not be extended by way of filing a minor modification application, the licensee can file a FCC 337 - APPLICATION FOR EXTENSION OF TIME TO CONSTRUCT A DIGITAL TELEVISION BROADCAST STATION.

Please advise me by return e-mail if the licensee wishes to have the minor modification dismissed. It would not serve any purpose to grant the minor modification since it would be for the exact same specifications as already granted in the existing construction permit and for the same expiration date of December 6, 2009.

If you have nay questions please call me at 202-418-1665

Thanks - Ron Graser
Media Bureau, Video Division
October 28, 2009

As stated above in my e-mail communications to the contact representative, the existing construction permit expiration date can not be changed by filing a minor modification to that existing construction permit, therefore, the above referenced construction permit IS HEREBY DISMISSED.

Sincerely

Hossein Hashemzadeh
Associate Chief
Video Division
Media Bureau

c.c. Star News Corporation
C/O – Nathaniel J. Hardy, Esq.
Wood, Maines & Nolan, PC
4600 Fairfax Drive, Suite 604
Arlington, VA. 22203-1553