

SKADDEN, ARPS, SLATE, MEAGHER & FLOM LLP

1440 NEW YORK AVENUE, N.W.
WASHINGTON, D.C. 20005-2111

TEL: (202) 371-7000
FAX: (202) 393-5760
www.skadden.com

DIRECT DIAL
(202) 371-7574
DIRECT FAX
(202) 661-9074
EMAIL ADDRESS
JSHER@SKADDEN.COM

FIRM/AFFILIATE OFFICES

BOSTON
CHICAGO
HOUSTON
LOS ANGELES
NEW YORK
PALO ALTO
SAN FRANCISCO
WILMINGTON

BEIJING
BRUSSELS
FRANKFURT
HONG KONG
LONDON
MOSCOW
MUNICH
PARIS
SINGAPORE
SYDNEY
TOKYO
TORONTO
VIENNA

April 8, 2008

Marlene Dortch, Secretary
Federal Communications Commission
Mass Media Services
P.O. Box 979089
St. Louis, MO 63197-9000

RE: KTSA(AM), San Antonio, Texas
Request for Extension of Special Temporary Authority

Dear Ms. Dortch:

On behalf of BMP San Antonio License Company, L.P. ("BMP"), licensee of radio station KTSA(AM), San Antonio, Texas (the "Station"), and pursuant to Section 73.1635 of the Commission's rules, this letter is submitted to request extension of special temporary authority ("STA") to operate the Station at variance from its existing license. **The current STA is set to expire on April 10, 2008.**

The Commission initially granted an STA to the Station on April 19, 2007, when it was licensed to CBS Corporation ("CBS"). At that time, CBS informed the Commission that the Station was forced to operate at variance from its license – while maintaining monitor points – due to a lightening strike at the Station's facility. CBS told the Commission that it expected to be able to complete repairs within approximately 60 days. BMP acquired the Station on May 31, 2007.

Once BMP acquired the Station, it worked diligently to finish the repairs necessitated by the lightning strike, but delays beyond BMP's control have precluded completion of the project within the anticipated timeframe. In particular, BMP placed an order for needed replacement parts related to the Station's capacitor. The manufacturer, however, was late in delivering the equipment to BMP. Accordingly, BMP has been delayed in completing installation and testing of the new equipment. Thus, while BMP has made substantial progress toward restoring

Marlene Dortch
April 8, 2008
Page 2


the Station to licensed operation, completion of evaluation and analysis stemming from the repair will take additional time.

Accordingly, BMP respectfully requests a 90-day extension of the STA. An extension will allow BMP to continue to provide its listeners in San Antonio, Texas with uninterrupted service while it completes its evaluation of repairs to the Station's facility. Specifically, BMP requests authority to operate the Station with the facilities authorized by the current STA (*see* File No. BSTA-20070718AFT) (permitting operation of the Station with nighttime directional antenna parameters at variance from licensed values and/or reduced power while maintaining monitor points within licensed limits).

Enclosed are two copies of this letter, BMP's certification of compliance with the Anti-Drug Abuse Act of 1988, a Form 159 and a check in the amount of \$160 made payable to the Federal Communications Commission to cover the requisite filing fee.

If you have any questions concerning this matter, kindly contact the undersigned.

Respectfully submitted,



Jared S. Sher
Counsel to BMP

Enclosures


cc: Charles N. Miller, FCC

ANTI-DRUG ABUSE ACT OF 1988 CERTIFICATE

The Applicant certifies that no party to this application is subject to the denial of federal benefits pursuant to Section 5301 of the Anti-Drug Abuse Act of 1988, 21 U.S.C. § 862.

BMP San Antonio License Company, L.P.

By:

A handwritten signature in dark ink, appearing to read 'Richard Armstrong', is written over a horizontal line.

Name: Richard Armstrong

Title: Senior Vice President of Its General
Partner

5020

SKADDEN, ARPS, SLATE, MEAGHER & FLOM LLP

1440 NEW YORK AVE., N.W.
WASHINGTON, DC 20005-2111

15-120/540 DC
0710

DATE April 8, 2008

CONTRIBUTING \$160.00

PAY
TO THE
ORDER OF

One hundred sixty

160 DOLLARS

Bank of America



ACH RPT 05/001/204

VOID AFTER 6 MONTHS

Barbara Perry

FOR

⑈005020⑈ ⑆051001204⑆ 001933221230⑈