


Received & Inspected

APR 14 2016

FCC Mail Room

RECEIVED

2016 APR 15 A 10:34



WORLD RADIO LINK, INC.

AUDIT

April, 12, 2016

Marlene H. Dortch, Secretary
Federal Communications Commission
445 12th Street SW, Room TW-A325
Washington, DC 20554

Re: Request for Waiver of 47 C.F.R. § 73.3598
Edgewater Broadcasting, Inc.
FM Translator Station K257FG, Davenport, Iowa
Facility Identifier Number: 148616

Dear Ms. Dortch:

Edgewater Broadcasting, Inc. ("Edgewater"), permittee of FM translator station K257FG, Davenport, Iowa, together with Ael Suhr Enterprises, Inc.(ASEI), the proposed assignee of K257FG, hereby request a waiver (47 CFR §1.3 and §73.3598) of the construction deadline for the K257FG construction permit pursuant to Note 36 in the *First Report and Order, Further Notice of Proposed Rule Making and Notice of Inquiry* in MB Docket No. 13-249, *Revitalization of the AM Radio Service*, 30 FCC Rcd 12145 (2015). Note 36 states that waivers of the Auction 83 FM translator permit deadlines are "presumptively in the public interest for applicants participating in one of the modification windows, provided that the AM station licensee proposing to use the FM translator for rebroadcasting its AM station commits to prompt FM translator station construction and initiation of broadcast operations."

K257FG has a permit that was granted as a result of the Auction 83 window filings (see, BNPFT-20130311AEH), and the permit is scheduled to expire on April 15, 2016. This permit is being sold to ASEI, and a separate application (BAPFT-20160329AEO) is pending for consent to the assignment of the K257FG construction permit from Edgewater to ASEI. Edgewater has separately filed a 250 mile window application (BMPFT-20160412ABG) to relocate K257FG in order to rebroadcast AM station KWAY, Waverly, IA. Edgewater has a rebroadcast consent agreement with ASEI, the licensee of KWAY.

WORLD RADIO LINK, Inc. – 160 Gooding St West, Suite A, Twin Falls, ID 83301
(208) 733-3551

<http://www.worldradiolink.com>

Accordingly, Edgewater and ASEI respectfully request a waiver of 47 CFR §1.3 and §73.3598 to toll the construction deadline of the permit for K257FG for the maximum time allowable after processing of the pending modification application filed in the 250 mile window is complete.

Very truly yours,



**Steven Atkin
Executive Director**

steve@worldradiolink.com
(909) 725-0290

cc (via e-mail): Victoria McCauley, Audio Division, Media Bureau