



Federal Communications Commission
Washington, D.C. 20554

SEP 22 2009

LPTV-A

Agape Broadcasters, Inc.
c/o Dan J. Alpert, Esq.
2120 North 21st Street
Arlington, VA 22201

In Re: Extension of Construction Permit
For Station K17HK
Crowley, Louisiana
BNPTTL-20000831AXR
Fac. Id: 128395

Dear Counsel:

This is in reference to your request, filed behalf of Agape Broadcasters, Inc. (Agape), permittee of Station K17HK, Crowley, Louisiana, to extend the station's construction permit (BNPTTL-20000831AXR) pursuant to the policy set forth in *Promoting Diversification of Ownership In the Broadcasting Services*, 22 FCC Rcd 915 (2008)(*Diversification Report and Order*).¹ The station's construction permit will expire on June 2, 2009. For the reasons set forth below, we grant your request and extend the station's construction permit to November 26, 2010.


In the *Diversification Report and Order*, the Commission revised Section 73.3598(a) of its rules to afford eligible entities that acquire an expiring construction permit additional time to build out the facility. See *Diversification Report and Order* at ¶¶ 15-16 and 47 C.F.R. § 73.3598(a). Specifically, eligible entities that pledge to complete construction are allowed the time remaining on the original construction permit or 18 months from the date of consummation of the assignment or transfer of control, whichever is greater. *Id.* Eligible entities are defined as any entity that would qualify as a small business consistent with Small Business Administration ("SBA") standards for its industry grouping, based on revenue. *Id.* at ¶6. At present, the SBA defines as a small business a television broadcasting station that has no more than \$13 million in annual receipts. See 13 C.F.R. § 121.201.

Agape has submitted information to demonstrate that it has annual receipts of less than \$13 million. Agape also pledges to complete construction of the new station by the extended construction deadline. We find that Agape has qualified for the relief set forth in Section 73.3598(a) of the rules. Therefore, we grant its request and extend the station's construction permit to November 26, 2010

¹ The request is contained in the application (BAPTTL 20090410AJX) to assign the station's construction permit to Agape, which was granted on May 26, 2009. The transaction was consummated on May 26, 2009.

(eighteen months from the date of consummation on the assignment of permit to Agape). The construction permit will be reissued to reflect the new expiration date.

Sincerely,

A handwritten signature in black ink, appearing to read "Hossein Hashemzadeh", with a stylized flourish at the end.

Hossein Hashemzadeh
Associate Chief, Video Division
Media Bureau