

## Victoria McCauley

---

**From:** Victoria McCauley  
**Sent:** Tuesday, May 23, 2017 6:18 PM  
**To:** Evan Carb  
**Subject:** RE: Tolling Request Alex Media, Inc. KRCF(FM) (BNPH-20120509AFG)(FAC 190403)

Dear Mr. Carb:

On May 18, 2017, we received your request on behalf of Alex Media, Inc., for tolling of the construction deadline for a construction permit for New FM Station, Lead, SD (File No. BNPH-20120509AFG). That construction permit was granted on December 8, 2014 for a three year term, expiring December 8, 2017. Your tolling request is based on a condition precedent on the permit. This request falls within one of the criteria for tolling, and is granted. See 47 C.F.R. §73.3598(b); 1998 Biennial Regulatory Review—Streamlining of Mass Media Application Rules and Processes, Report and Order, 13 FCC Rcd 23056 (1998) (“Streamlining R&O”), recon. granted in part and denied in part, Memorandum Opinion and Order, 14 FCC Rcd 17525, 17540 (1999) (“Streamlining MO&O”). Pursuant to §73.3598(c) of the rules, because the request was filed more than 30 days from the date that the tolling event occurred (grant of the application), we look back 30 days from the date of filing to determine the effective date of tolling. The condition existed on the permit at its inception. Therefore, I have placed a note in the station’s record in our public database indicating that the request has been granted, effective April 18, 2017.

Grant of the request is subject to the following conditions:

Tolling is effective as of April 18, 2017. Once tolling ends, 7 months, 20 days will remain on the permit.

Tolling will remain in effect until November 23, 2017, absent earlier resolution of the condition on the permit. If the matter is not resolved within 6 months, you would need to file a status report by November 23, 2017, and at six-month intervals thereafter, requesting continued tolling treatment.

You also must notify us within 30 days of the conditions being resolved.

These status reports must be sent by letter to Secretary, FCC, 445 12 St, S.W., Washington, D.C. 20554 with a courtesy copy by e-mail to me.

When tolling ends (either because you have not filed a request for continued tolling or because the matter has been resolved) we will calculate a new permit expiration date by adding the remaining 7 months, 20 days.

Sincerely,

Victoria M. McCauley  
Attorney/Advisor  
Audio Division  
Media Bureau  
202 418 2136  
[Victoria.McCauley@fcc.gov](mailto:Victoria.McCauley@fcc.gov)



\*\*\*For FCC Official Use Only\*\*\*

