



RECEIPT COPY

Pillsbury Winthrop Shaw Pittman LLP
1200 Seventeenth Street, NW | Washington, DC 20036 | tel 202.663.8245 | fax 202.663.8007

Christine A. Reilly
tel 202.663.8245
christine.reilly@pillsburylaw.com

February 8, 2016

RECEIVED - FCC

FEB -8 2016

VIA HAND DELIVERY

Son Nguyen, Supervisory Engineer
Audio Division, Media Bureau
445 12th Street, SW
Federal Communications Commission
Washington, DC 20554

**Federal Communications Commission
Bureau / Office**

**Re: ACM JCE IV B LLC
 FRN: 0024486094
 WFTL(AM), West Palm Beach, FL, FAC ID: 29490**

Dear Ms. Dortch:

On behalf of ACM JCE IV B LLC (the "Licensee"), licensee of WFTL(AM), West Palm Beach, Florida, FAC ID 29490 (the "Station"), and pursuant to the Commission's recent grant of the Station's recently granted modified construction permit, FCC File No. BMP-20031024AAV (the "Construction Permit"), this letter seeks a 30-day extension of time to amend the Station's pending license to cover application, FCC File No. BL-20050104ABJ (the "License Application").

As the Commission is aware, the Construction Permit resolved certain overlap issues between the Station and WACC(AM), Hialeah, Florida, FAC ID 28874. The requested extension of time will allow the Licensee to undertake the necessary facility modification authorized under the Construction Permit, complete the requisite proof of performance and prepare an amendment to the License Application.

Accordingly, the Licensee respectfully requests an extension of time to file an amendment to and including March 11, 2016.

Please direct any communications regarding this matter to the undersigned.

Respectfully submitted,


Christine Reilly