

Received & Inspected

OCT -3 2016

**BELISLE LAW FIRM P.A.**

JOSEPH A. BELISLE III

PO BOX 970620  
MIAMI, FL 33197-0620

FCC Mailroom  
TELEPHONE (305) 763-9437  
Email: joe@belislelaw.com

September 30, 2016

**Via Federal Express**

Office of the Secretary  
Federal Communications Commission  
9300 East Hampton Drive  
Capitol Heights, MD 20743

Re: FM Translator Station W242CS, Facility ID No. 139043  
Gainesville, FL  
Request for Waiver of Construction Deadline


Ladies and Gentlemen:

Marc Radio Gainesville LLC ("Marc Radio") is the assignee of the modified FM Translator Construction Permit for Station W242CS, Gainesville, Florida, pursuant to FCC File No. BAPFT-20160623AAE, which was consummated on August 29, 2016. The modified construction permit of Station W247CR is dedicated to rebroadcasting the signal of Marc Radio's AM Station WTMN, Gainesville, Florida, as contemplated in Revitalization of the AM Radio Service, 30 FCC Rcd. 12145 (2015) (the "AM Revitalization Order"). The original construction permit for W242CS was granted in 2013 and expires on October 21, 2016.

Pursuant to Footnote 36 of the AM Revitalization Order, Marc Radio requests waiver of expiration of the construction period for W242CS for the period extending six months after Marc Radio's acquisition of the W242CS construction permit, i.e. until February 28, 2017. In support of this request, Marc Radio commits to prompt construction and operation of W242CS.

If you have any questions concerning this request, please contact me.

Sincerely,



Joseph A. Belisle  
Counsel for  
Marc Radio Gainesville, LLC

cc: Victoria McCauley, Esq.

RECEIVED  
2016 OCT -5 P 1:24  
AUDIO SERVICES DIVISION