

**Lawrence County Public Radio, Inc.
P.O. Box 1084
Monticello, MS 39654**

August 20, 2014

Marlene H. Dortch, Secretary
Federal Communications Commission
445 12th Street, S.W.; Room TWD-204
Washington, D.C. 20554

Attn: Media Bureau, Audio Division

Re: BNPL-20131107AJF
Facility ID No. 194639
Monticello, MS

30-Day Progress Report

Dear Ms. Dortch:

This is in response to the letter dated May 13, 2014 regarding our above-referenced pending application for a new LPFM station at Monticello, Mississippi. The FCC's letter inquires about our efforts to comply with the Environmental Policy Act, and we are required to submit a Progress Report every 30 days. This supplements our prior progress report letters that were submitted by counsel to the FCC staff on May 27, 2014, June 20, 2014 and July 22, 2014.

This week a representative from Dynamic Environmental Associates that is managing our Monticello, Mississippi LPFM project advised me that there are no issues with any Indian tribes, and that their final environmental report is near completion. Dynamic Environmental Associates has already submitted the FCC Form 620 to the Mississippi State Historic Preservation Office ("SHPO") for their review and sign-off. Once the final environmental report is completed, we should receive final approval from the SHPO in the very near future.

The foregoing statements are true and are made under the penalty of perjury.

Sincerely,



Marcus Rusty O'Neal
President

Received & Inspected
AUG 27 2014
FCC Mail Room

2014 AUG 28
A 7:01
RECEIVED
AUDIO DIVISION