



Federal Communications Commission  
Washington, D.C. 20554

July 1, 2020

*In reply refer to: 1800B3-VM*

Kelly A. Donohue, Esq.  
Wilkinson Barker Knauer, LLP  
1800 M Street, N.W., Suite 800N  
Washington, DC 20036

In re: **W230CW, Champaign, IL**  
Facility ID No. 201600  
File No. BNPFT-20171219ACV

Champaign Multimedia Group, LLC  
Tolling Request

Dear Ms. Donohue,

On June 30, 2020, we received your amended request<sup>1</sup> on behalf of Champaign Multimedia Group, LLC (CMG) for tolling of the construction deadline for the construction permit for FM Translator Station W230CW, Champaign, Illinois (Station), granted on January 24, 2018 for a three-year term expiring on January 24, 2021.

Your tolling request is based on construction delays caused by the impact of the COVID-19 coronavirus (COVID-19) pandemic. You state that CMG has been making progress toward completion of construction, but that the Governor of Illinois declared of a state of emergency on March 9, 2020 to slow the spread of the virus, and that since that time, the Governor has issued numerous executive orders to mitigate its spread. You state that this has created a situation that makes it impossible to complete construction at this time. This request falls within one of the criteria for tolling in 47 CFR §73.3598(b)(1) and is granted.

Grant of the request is subject to the following conditions:

Tolling is effective as of May 24, 2020.<sup>2</sup> When tolling ends, 8 months will remain on the permit.

Tolling will remain in effect for 6 months, until December 24, 2020, absent earlier resolution of the COVID-19 closure. If construction cannot resume within 6 months due to the COVID-19 closure, CMG must file a status report by December 24, 2020, requesting continued tolling treatment.

CMG must notify us within 30 days of the COVID-19 delays being resolved. All status reports must be sent by emailed letter addressed to Marlene S. Dortch, Secretary, FCC, 445 12 St, S.W., Washington, D.C. 20554, and directed to Victoria McCauley at Victoria.McCauley@fcc.gov.

---

<sup>1</sup> The original request was filed on June 24, 2020.

<sup>2</sup> Pursuant to §73.3598(c) of the rules, because the request was filed more than 30 days from grant of the original CP application, we look back 30 days from the date of filing the tolling request to determine the effective date of tolling. Since the Illinois emergency declaration on March 9, 2020 was more than 30 days prior to the date of the tolling request on June 24, 2020, May 24, 2020 is the effective date of tolling.

When tolling ends (either because CMG has not filed a request for continued tolling or because the matter has been resolved) we will calculate a new CP expiration date by adding the 8 months remaining on the permit.

Sincerely,

*Albert Shuldiner*

Albert Shuldiner  
Chief, Audio Division  
Media Bureau

Sent via email to KDonohue@wbklaw.com