

APPLICANT IS AWAITING DELIVERY OF ITS PERMANENT DIGITAL ANTENNA WHICH IS EXPECTED TO BE SHIPPED NEXT MONTH. APPLICANT ESTIMATES THAT FULL POWER OPERATIONS ON CHANNEL D-8 WILL COMMENCE IN SEPTEMBER. MEANWHILE, APPLICANT WOULD LIKE TO OPERATE WTVA-DT WITH A TEMPORARY ANTENNA AT REDUCED POWER. THE SPECIFICATIONS ARE SPECIFIED ABOVE.