



WASHINGTON, D.C. OFFICE
flour mill building
1000 potomac street nw
suite 200
washington, d.c. 20007-3501
TEL 202 965 7880 FAX 202 965 1729

OTHER OFFICES
seattle, washington
portland, oregon
new york, new york
beijing, china
GSBLAW.COM

GARVEY SCHUBERT BARER

A PROFESSIONAL SERVICE CORPORATION

Please reply to BRAD C. DEUTSCH
bdeutsch@gsblaw.com
TEL EXT 1793

STAMP & RETURN

November 26, 2018

Our File No. 20922

VIA HAND DELIVERY

Marlene H. Dortch, Secretary
Federal Communications Commission
Office of the Secretary
445 12th Street, SW
Room TW-A325
Washington, DC 20554

Accepted / Filed

NOV 26 2018

Federal Communications Commission
Office of the Secretary

Re: Texas Public Radio
Noncommercial Educational FM Radio Station KTPR(FM), Stanton, TX
Facility Id. No. 172898
Construction Permit File No. BPED-20171115AAW
Corrected Request for Tolling of Construction Permit¹

Dear Ms. Dortch:

On behalf of Texas Public Radio, licensee of Noncommercial Educational FM Radio Station KTPR(FM), Stanton, TX, and pursuant to Section 73.3598 of the Commission's Rules, I hereby request that the expiration date of the KTPR(FM) construction permit, FCC File No. BPED-20171115AAW (the "Construction Permit,") be tolled, effective back to November 15, 2018, the date that the Construction Permit was originally issued.

As the Commission is aware, the Construction Permit was issued with the following special operating condition:

This application is being granted prior to the completion of the international notification process. Therefore, any construction of and operation with the facilities specified herein is at applicant's own risk and subject to modification, suspension or termination without right to hearing, if objected to by the Instituto Federal de

¹ A previous letter requesting tolling was filed on November 16, 2018, but mistakenly reflected a similar but erroneous file number. This corrected letter reflects the correct file number.



Telecomunicaciones ("IFT") in Mexico or if found by the Commission or the IFT to be necessary in order to conform to the 1992 USA-Mexico FM Broadcasting Agreement. This condition will be removed if formal acceptance of the facilities granted herein is received from IFT.

Given that "any construction of and operation with the facilities specified herein is at applicant's own risk and subject to modification, suspension or termination without right to hearing," Texas Public Radio respectfully requests administrative tolling of the Construction Permit pending formal acceptance of the facilities by the IFT. Texas Public Radio is aware of its obligation to keep staff advised of any changes in the status of this matter.

If there are any questions concerning this submission, please contact the undersigned directly.

Sincerely,

Brad C. Deutsch

cc: Victoria McCauley, Audio Division, Media Bureau (via email: Victoria.McCauley@fcc.gov)
Rodolfo Bonacci, Audio Division, Media Bureau (via email: Rodolfo.Bonacci@fcc.gov)