

From: [Laura Berman](#)
To: [Victoria McCauley](#)
Cc: [Albert Shuldiner](#)
Subject: Tolling Request: KXNT(AM) BXP-20161208AAQ
Date: Wednesday, April 15, 2020 9:34:09 AM
Attachments: [image001.png](#)

Vicky,

We have a construction permit for an auxiliary antenna for AM station KXNT, North Las Vegas, NV (FIN 33068) that is set to expire on April 21. See FCC File No. BXP-20161208AAQ. Construction is complete (see attached photos of the work being done). At this point, we need to take a few additional measurements and then finalize and file the 302-AM. However, the consulting engineer working on the application for us has COVID-19, which has impacted his ability to finalize the application prior to the permit expiration date.

We are seeking tolling of the construction permit for 60 days to give adequate time for our consulting engineer to recover and prepare the application or for us to engage the service of another consultant to complete the application.

Please let me know if you require additional information. We appreciate your consideration on this matter.

Thanks,
Laura

--

Laura Berman
Senior Counsel, Legal

Entercom
2400 Market Street, 4th Floor
Philadelphia, PA 19103
O: +1 484-270-6312
laura.berman@entercom.com
entercom.com | radio.com



*** The information contained in this transmission is attorney-client privileged, governed by the attorney work product doctrine, and/or otherwise confidential information intended for the use of the individual or entity named above. If you are not the intended recipient, please destroy this message. ***