

**JUSTIFICATION FOR EXTENSION OF SPECIAL TEMPORARY AUTHORITY**

Rincon Broadcasting LS LLC ("Rincon") hereby requests an extension of its Engineering STA to continue operating FM Station KSBL (Carpinteria, CA/Facility ID 35592) at a location approximately 0.4 miles from its authorized site at the operating parameters specified in its initial STA Request.

KSBL has been operating under STA at the same temporary location since late 2008 when the first of two wildfires to hit Santa Barbara, California severely damaged KSBL's authorized transmitter site. This transmitter site was under repair when it was struck and damaged again by another wildfire in May of 2009.

Since KSBL began operating under STA, Rincon selected another transmitter site for the station and filed a Form 301 application for this location (File No: BMPH-20100301ADW). This application was granted by the FCC on April 5, 2010. Rincon fully expected to relocate KSBL to the newly authorized location before its STA extension expires on October 22, 2010. Station construction at the new location has commenced, and the station antenna and transmission line have already been installed. However, because of unexpected equipment delivery delays, Rincon is unable to complete this construction by the October 22, 2010 STA expiration deadline.

For this reason, Rincon requires a short extension of the STA to continue operating KSBL at its temporary location: Based on current delivery estimates, Rincon anticipates that construction will be completed within 60 days, or no later than December 22, 2010. Grant of this request will permit KSBL to continue to serve its listeners in the local community until construction of its newly authorized facilities is completed and the station can return to fully licensed operation.