



Federal Communications Commission
Washington, D.C. 20554

October 14, 2020

In Reply Refer to: 1800B3-VM

Laura Berman, Esq.
Senior Counsel, Legal
Entercom
2400 Market Street, 4th Floor
Philadelphia, PA 19103

In re: WWMX(FM), Baltimore, MD
Facility ID No. 74196
File No. BPH-20170915AAY

WJZ-FM, Catonsville, MD
Facility ID No. 1916
File No. BXPB-20171013AAB

WLIF-FM, Baltimore, MDd
Facility ID No. 28637
File No. BXPB-20170927ABQ

Requests for Tolling

Dear Ms. Berman,

I have the requests for tolling that you filed on October 2, 2020, on behalf of Entercom License, LLC, Licensee of Stations WWMX(FM), Baltimore, Maryland, Fac. ID No. 74196, File No. BPH-20170915AAY WJZ-FM, Catonsville, Maryland, Facility ID No. 1916, File No. BXPB-20171013AAB, and WLIF-FM, Baltimore, Maryland, Facility ID No. 28637, File No. BXPB-20170927ABQ (Stations). You request tolling for 90 days for the referenced permits based on delays caused by COVID-19. In support, you state that television repack work at the transmitter site that had to be completed before Entercom could complete its construction was delayed as a result of COVID-19. You further state that the television work was just recently completed, and a tower crew is currently scheduled to arrive onsite on October 19, 2020, with delivery of the antenna expected shortly thereafter. You include a copy of the invoice for the antenna to show that the delivery is imminent.

This request is based on delays caused by COVID-19 closures earlier in the year, and you have adequately documented that the delays were beyond the licensee's control. Because you request a specific period of time and indicate that construction is about to be substantially complete, we will grant your request as a waiver of the construction deadline and change the expiration dates to January 14, 2021. Should you require additional time, please update your request with information to support the need for more time.

If you have questions regarding this matter, please contact Victoria McCauley by phone at 202 418 2136 or by email at Victoria.McCauley@fcc.gov.

Sincerely,
Albert Shuldiner
Albert Shuldiner
Chief, Audio Division
Media Bureau