

Federal (REFERENCE COPY - Not for submission) Communications Transmission

Transition Plan Progress Report

 File Number:
 0000095831
 Submit Date:
 01/08/2020
 Call Sign:
 WHFL-CD
 Facility ID:
 22485
 FRN:
 0005100284

 State:
 North Carolina
 City:
 GOLDSBORO
 Status:
 Received
 Status Date:
 01/08/2020
 Filing Status:

 Service:
 DCA
 Purpose:
 Transition Plan Progress Report
 Status:
 Received
 Status Date:
 01/08/2020
 Filing Status:

 Active
 Vertice
 Vertice

General Information

Section	Question	Response
Filing Information	Filing Type	10 days after the construction of the post- auction facilities have been completed
Attachments	Are attachments (other than associated schedules) being filed with this application?	No

Applicant Information

Applicant Name, Type, and Contact Information

Applicant	Address	Phone	Email	Applicant Type
FREE LIFE MINISTRIES, INC.	Terry Johnson	+1 (919) 736-	tjohnson@whfl.	Not-for-
Doing Business As: FREE LIFE	PO Box 282	7729	org	Profit
MINISTRIES, INC.	GOLDSBORO, NC			
	27533			
	United States			

Authorization Holder Name

Check box if the Authorization Holder name is being updated because of the sale (or transfer of control) of the Authorization(s) to another party and for which proper Commission approval has not been received or proper notification provided.

Contact Representatives (4)

Contact Name	Address	Phone	Email	Contact Type
Samuel E Garfield Technical Consultant Dilicast Broadcast Services,LLC	PO Box 97483 Raleigh, NC 27624 United States	+1 (919) 341- 4699	sgarfield@dilicast. com	Technical Representative
Terry L Johnson <i>Chairman</i> Free Life Ministries, Inc	Terry L Johnson 109 Industry Court Goldsboro, NC 27530 United States	+1 (919) 736- 7729	tjohnson@whfl.org	Chairman
David G. O'Neil , Esq Rini O'Neil, PC	1200 New Hampshire Ave., NW Suite 600 Washington, DC 20036 United States	+1 (202) 955- 3931	doneil@rinioneil. com	Legal Representative
Timothy Z Sawyer <i>Technical Consultant</i> T Z Sawyer Technical Consultants, LLC	2130 Hutchison Grove Court Suite 100 Falls Church, VA 22043 United States	+1 (703) 848- 2130	tzsawyer@tzsawyer. com	Technical Representative

Permits and Tower Studies	Section	Question	Response
	Approval and Permits	Does the Station require FAA approval (e.g., completion of FAA Form 7460-1 and a "No Hazard Determination") in order to construct its post-auction facility?	No
		The Station has requested FAA approval for its post-auction facility.	
		The Station has received FAA approval for its post-auction facility.	
		Does the Station require Federal, State, and/or local permits, and/or a review of environmental impact, for its post-auction facility?	No
		Station has requested necessary Federal, State and/or local permits and/or review of environmental impact for its post- auction facility	
		Station has received necessary Federal, State, and/or local permits and/or review of environmental impact for its post-auction facility	
	Tower Studies	Are radio frequency (RF) studies required in order for the Station to construct its post-auction facility?	No
		RF studies have been started	
		RF studies have been completed	
		Are structural tower studies required in order for the Station to construct its post-auction facility?	No
		Structural tower studies have been started	
		Structural tower studies have been completed	

Station Equipment	Section	Question	Response
	Station Equipment	The Station has placed orders for the following equipment, if required:	
		Main Facility Antenna	Not Applicable
		Main Facility Transmitter	Not Applicable
		Main Facility Transmission line	Not Applicable
		Main Facility Mask Filter and/or RF Combiner	Not Applicable
		Auxiliary antenna and related equipment	Not Applicable
		Does the Station anticipate that it will receive all necessary equipment in time to meet the construction deadline for the Station's main facility?	Not Applicable
		Has Station received all required new broadcast equipment (antenna, transmitter, etc.) necessary to begin construction?	Not Applicable

Towers and Antenna	Section	Question	Response
	Towers Construction and Antenna Installation	Does the Station's post-auction facility require tower construction/modification work?	No
		Does construction of the Station's post-auction facility require construction of a new tower or substantial modification of an existing tower?	
		Has all necessary tower work been scheduled?	
		Has all necessary tower work been completed?	
		Does the Station anticipate that all tower work, including antenna installation, will be completed in time to meet its construction deadline?	No
		Please Explain: WHFL has operated on its post auction channel with temporary beyond the control of the licensee (File Nos. 0000081173 and completed construction and today is filing an application to cov	0000081174). WHFL has now
	Auxiliary Antenna	Does the Station require use of a new auxiliary antenna system?	No
		Has the Station started all outside tower work and made all necessary equipment upgrades to commence testing of its new auxiliary antenna system?	
		Has the Station completed all outside tower work and made all necessary equipment upgrades to commence testing of its new auxiliary antenna system?	
		Has the Station started testing on its new auxiliary antenna system?	
		Has the Station completed all testing on its new auxiliary antenna system such that it may now cease broadcasting on its pre-auction channel?	
	Post-auction Facility	Has the Station completed all work, including construction, modification and/or installation, related to construction of its post-auction facility such that it is ready to begin testing on its post-auction facility?	Yes
		Has the Station completed all tower work?	
		Has the Station completed all in-building (equipment) work?	
		Does the Station have other issues that must be addressed before it can fully construct and/or operate its post-auction facility?	No
		Has the Station completed all construction work on its post- auction facility that is necessary to complete an application for a license to cover that facility?	Yes
	Pre-auction Channel	Has the Station ceased broadcasting on its pre-auction channel?	Yes

Certification	Section	Question	Response
	General Certification Statements	The Applicant waives any claim to the use of any particular frequency or of the electromagnetic spectrum as against the regulatory power of the United States because of the previous use of the same, whether by authorization or otherwise, and requests an Authorization in accordance with this application (See Section 304 of the Communications Act of 1934, as amended.).	
		The Applicant certifies that neither the Applicant nor any other party to the application is subject to a denial of Federal benefits pursuant to §5301 of the Anti-Drug Abuse Act of 1988, 21 U.S.C. §862, because of a conviction for possession or distribution of a controlled substance. This certification does not apply to applications filed in services exempted under §1.2002(c) of the rules, 47 CFR . See §1. 2002(b) of the rules, 47 CFR §1.2002(b), for the definition of "party to the application" as used in this certification §1.2002 (c). The Applicant certifies that all statements made in this application and in the exhibits, attachments, or documents incorporated by reference are material, are part of this application, and are true, complete, correct, and made in good faith.	
	Authorized Party to Sign	 FAILURE TO SIGN THIS APPLICATION MAY RESULT IN DISMISSAL OF THE APPLICATION AND FORFEITURE OF ANY FEES PAID Upon grant of this application, the Authorization Holder may be subject to certain construction or coverage requirements. Failure to meet the construction or coverage requirements will result in automatic cancellation of the Authorization. Consult appropriate FCC regulations to determine the construction or coverage requirements that apply to the type of Authorization requested in this application. WILLFUL FALSE STATEMENTS MADE ON THIS FORM OR ANY ATTACHMENTS ARE PUNISHABLE BY FINE AND /OR IMPRISONMENT (U.S. Code, Title 18, §1001) AND/OR REVOCATION OF ANY STATION AUTHORIZATION (U.S. Code, Title 47, §312(a)(1)), AND/OR FORFEITURE (U.S. Code, Title 47, §503). 	
		I certify that this application includes all required and relevant attachments.	Yes Terry Johnson
		representative of the above-named applicant for the Authorization(s) specified above.	Chairman 01/08/2020

Information not provided.

Attachments