



(REFERENCE COPY - Not for submission)

Amendment to an Extension of a Construction Permit

File Number: **0000107825** | Submit Date: **05/19/2020** | Call Sign: **WPSD-TV** | Facility ID: **51991** | FRN: **0003763927** |
State: **Kentucky** | City: **PADUCAH**
Service: **DTV** | Purpose: **Amendment** | Status: **Granted** | Status Date: **05/20/2020** | Expiration Date: **12/30/2020** |
Filing Status: **InActive**

General Information

Section	Question	Response
Attachments	Are attachments (other than associated schedules) being filed with this application?	Yes

Applicant Information

Applicant Name, Type, and Contact Information

Applicant	Address	Phone	Email	Applicant Type
WPSD-TV, LLC Doing Business As: WPSD-TV, LLC	James T.S. Paxton 201 SOUTH 4TH STREET PADUCAH, KY 42002 United States	+1 (270) 575-8600	JPAXTON@PAXTONMEDIA.COM	Limited Liability Company

Authorization Holder Name

Check box if the Authorization Holder name is being updated because of the sale (or transfer of control) of the Authorization(s) to another party and for which proper Commission approval has not been received or proper notification provided.

Contact
Representatives
(4)

Contact Name	Address	Phone	Email	Contact Type
Bill Evans <i>Vice President & General Manager</i> Paxton Media Group, LLC	Bill Evans 100 Television Lane Paducah, KY 42002 United States	+1 (270) 415-1943	bevans@wpsdlocal6.com	Contact Representative
John E. Hidle , PE . <i>Consulting Engineer</i> Carl T. Jones Corporation	John E. Hidle, PE 7901 Yarnwood Court Springfield, VA 22153 United States	+1 (703) 569-7704	jhidle@ctjc.com	Technical Representative
Jennifer Johnson , Esq . <i>Legal Counsel</i> COVINGTON & BURLING LLP	One CityCenter 850 Tenth Street, NW WASHINGTON, DC 20001 United States	+1 (202) 662-5552	jjohnson@cov.com	Legal Representative
Dan Wilson <i>Chief Engineer</i> WPSD-TV, LLC	100 Television Lane Paducah , KY 42003 United States	+1 (270) 415-1938	dwilson@wpsdlocal6.com	Technical Representative

Tolling Questions

Section	Question	Response
Applicant certifies that construction cannot be completed due to:	Legal reasons beyond station's control (e.g., litigation, international coordination):	
	Severe financial hardship (e.g., bankruptcy, negative cash flow):	
	other reasons (e.g., natural disasters):	Yes
	Has the construction period for this station been previously extended?	No
	Applicant requests that the time within which to complete construction be extended until:	10/28 /2020

Certification

Section	Question	Response
General Certification Statements	The Applicant waives any claim to the use of any particular frequency or of the electromagnetic spectrum as against the regulatory power of the United States because of the previous use of the same, whether by authorization or otherwise, and requests an Authorization in accordance with this application (See Section 304 of the Communications Act of 1934, as amended.).	
	The Applicant certifies that neither the Applicant nor any other party to the application is subject to a denial of Federal benefits pursuant to §5301 of the Anti-Drug Abuse Act of 1988, 21 U.S.C. §862, because of a conviction for possession or distribution of a controlled substance. This certification does not apply to applications filed in services exempted under §1.2002(c) of the rules, 47 CFR . See §1.2002(b) of the rules, 47 CFR §1.2002(b), for the definition of "party to the application" as used in this certification §1.2002 (c). The Applicant certifies that all statements made in this application and in the exhibits, attachments, or documents incorporated by reference are material, are part of this application, and are true, complete, correct, and made in good faith.	
Authorized Party to Sign	FAILURE TO SIGN THIS APPLICATION MAY RESULT IN DISMISSAL OF THE APPLICATION AND FORFEITURE OF ANY FEES PAID Upon grant of this application, the Authorization Holder may be subject to certain construction or coverage requirements. Failure to meet the construction or coverage requirements will result in automatic cancellation of the Authorization. Consult appropriate FCC regulations to determine the construction or coverage requirements that apply to the type of Authorization requested in this application. WILLFUL FALSE STATEMENTS MADE ON THIS FORM OR ANY ATTACHMENTS ARE PUNISHABLE BY FINE AND /OR IMPRISONMENT (U.S. Code, Title 18, §1001) AND/OR REVOCATION OF ANY STATION AUTHORIZATION (U.S. Code, Title 47, §312(a)(1)), AND/OR FORFEITURE (U.S. Code, Title 47, §503).	
	I certify that this application includes all required and relevant attachments.	Yes
	I declare, under penalty of perjury, that I am an authorized representative of the above-named applicant for the Authorization(s) specified above.	James T.S. Paxton <i>President and CEO</i> 05/19/2020

Attachments

File Name	Uploaded By	Attachment Type	Description
TCI-17-121B - WPSD TV Paducah KY - Phase II Delays.pdf	Applicant	All Purpose	
WPSD (Amended CP Extension Request Narrative- 5.19.20).pdf	Applicant	Amendment	WPSD-TV Amended CP Extension Request Narrative
WPSD Extension.pdf	Internal	All Purpose	
WPSD-TV – Request for Construction Permit Extension (5PM).pdf	Applicant	All Purpose	CP Extension Request Narrative
WPSD-TV – Request for Waiver of Construction Permit Extension Application Filing Deadline (5PM).pdf	Applicant	All Purpose	Waiver Request for CP Extension Deadline