

(REFERENCE COPY - Not for submission)

FCC Form 399: Reimbursement Request

Facility 21150 Service: DCA Call WDMA-CD Channel: 16 (UHF)

Sign:

File **0000028069**

Number:

ID:

FRN: **0001843697** Date **03/04**

Submitted: /2021

Applicant Information

Applicant Name, Type, and Contact Information

Applicant	Address	Phone	Email	Applicant Type
WORD OF GOD FELLOWSHIP, INC. Doing Business As: WORD OF GOD FELLOWSHIP, INC.	Arnold Torres 3901 HIGHWAY 121 SOUTH BEDFORD, TX 76021 United States	+1 (817) 571- 1229	arnold. torres@daystar. com	Not-for- Profit

Reimbursement Contact Name and Information Reimbursement Contact Information

Applicant	Address	Phone	Email	
[Confidential]				

Preparer Contact Information

Preparer Contact Name and Information

Applicant	Address	Phone	Email
Samuel Hariton Engineer Widelity, Inc.	Samuel Hariton 4031 University Drive Ste 100 Fairfax, VA 22030 United States	+1 (339) 222- 8107	sam.hariton@widelity.

Broadcaster Information and Transition Plan

Question	Response
Will the station be sharing equipment with another broadcast television station or stations (e.g., a shared antenna, co-location on a tower, use of the same transmitter room, multiple transmitters feeding a combiner, etc.)? If yes, enter the facility ID's of the other stations and click 'prefill' to download those stations' licensing information.	No
Briefly describe transition plan	Coordinate with tower owner and other Broadcasters; transition during assigned phase. WDMA-CD will transition by changing antenna and transmitter and not changing tower sites.

Transmitters

Section	Question	Response
Transmitter Related Expenses	Do you have transmitter related expenses?	Yes

Primary Transmitter

Existing Transmitter Information

Section	Question	Response
Existing Transmitter Description	Type of change	Purchase New
	Use	Primary (Main)
	Description of Use	N/A
	Ownership	Owned
	Owner	N/A
	Site	N/A
	Is this transmitter currently shared with another station?	No
	Is this transmitter currently in operating condition?	Yes
Existing Transmitter	Manufacturer	
Manufacturer and Type	Model	AT73-1K5
	Year	2012
	Туре	Solid State
	Solid State Cooling	Air Cooled
	Solid State Power Capacity	1.5 kW

Primary Transmitter

New Transmitter Costs

Section	Question	Response
New Transmitter	Use	Primary (Main)
	Change Type	Purchase New
	Is this a request for upgraded equipment?	Yes
	Manufacturer	
	Model	EKA TXUD2700AC- D
	Transmitter Type	Solid State
	Solid State Cooling	Air Cooled
	Solid State Power capacity	2.7 kW
	Justification for New Transmitter	Current transmitter cannot be retuned to new antenna at allotted power level.

Primary Transmitter

Other Transmitter Costs

Section	Question	Response
Electrical Service	Service Entrance (3 phases 800A 208V)	No
	Switchgear (industrial 800 amp)	No
	Transformer (480V)	No
	Power	N/A
	Rigid Conduit and Wiring	No
	Size	N/A
	Length	N/A
	Other Electrical Service	Yes

	Description	Minimal electric services will be needed to implement new facility.
HVAC Service	Does the replacement transmitter require HVAC Service?	Yes
	Туре	Cooling Only
	Size	10 tons
	Other Size	N/A
Transmitter Building Addition/Modification or Leasehold Improvement	Does the Transmitter Building require an addition, modification, other leashold improvement?	No
	Size	N/A
Channel 14 Costs	Is an RF Consulting Engineer needed?	N/A
	Is a channel 14 Mask Filer needed?	N/A
	Is additional field engineering time needed?	N/A
	Number of Days	N/A

Primary Transmitter

Other Transmitter Cost Not Listed

Name	Description
Mask Filter	Mask Filter
Primary Transmitter Site Survey	Primary Transmitter Site Survey

Antennas

Section	Question	Response
Antenna Related Expenses	Do you have antenna related expenses?	Yes

Existing Antenna Information

Section	Question	Response
Existing Antenna Description	Type of change	Purchase New
	Antenna Use	Primary (Main)
	Description of Use	N/A
	Ownership	Owned
	Owner	N/A
	Site	N/A
	Is the existing antenna shared with another station or stations?	No
	Is the existing antenna directional?	Yes
	Is antenna in operating condition?	Yes
	Is antenna located on or in close proximity to an antenna farm?	No
Existing Antenna	Class	Class A
Manufacturer and Type	Mounting	Side Mount
	Antenna position in stack	Not in Stack
	Polarization	Horizontal
	Туре	Slotted Coaxial
	Number of Stations Supported	N/A
	Number of Panels	N/A
	Design power capacity in use	N/A
	Lower Limit	N/A
	Upper Limit	N/A
	Other Antenna Type	N/A
	ERP: (Effective Radiated Power)	15.0 kW

Manufacturer	
Model	PSILP16BA
Year	2006

New Antenna Costs

Section	Question	Response
New Antenna Description	Use	Primary (Main)
	Description of Use	N/A
	Change Type	Purchase New
	Is this a request for upgraded equipment?	Yes
	Ownership	Owned
	Owner	N/A
	Is antenna shared?	No
	Is antenna directional?	Yes
	Will antenna be located on or in close proximity to an antenna farm?	No
New Antenna	Class	Class A
Manufacturer and Types	Mounting	Side Mount
	Antenna position in stack	Not in Stack
	Polarization	Elliptical
	Туре	Slotted Coaxial
	Number of Stations Supported	N/A
	Number of Panels/Bays	N/A
	Lower Limit	N/A
	Upper Limit	N/A
	Design power capacity in use	N/A
	Other Antenna Type	N/A
	ERP: (Effective Radiated Power)	10.7 kW
	Manufacturer	

Model	SWEDL8WC /16-EP
Year	2017
Justification for New Antenna	Existing antenna is non-tunable to new channel.

Other Antenna Costs

Section	Question	Response
Combiner for Shared Antenna	Do you need a Combiner for a Shared Antenna?	No
	Туре	
	Number of channels supported	N/A
	Frequencies of channels supported	N/A
	Frequency	N/A
	Do you need a combiner output splitter /switcher for dual feed lines?	N/A
Elbow Complex	Do you require the separate purchase of the Elbow Complex?	No
	Broadband or Single Channel?	N/A
	Feed Line Size	N/A
Side Mount Brackets	Do you require the separate purchase of side mount brackets for a high power antenna?	No
Pattern Scatter Analysis	Do you require separate purchase of pattern scatter analysis for a side mount high or medium power antenna?	No
Sweep Test	Do you require the sweep testing of transmission line and antenna?	Yes

Other Antenna Cost Not Listed

Information not provided.

Transmission ^{Seffien}	Question	Response
Transmission Line Related Expenses	Do you have transmission line related expenses?	No

Tower
Equipment
And
Rigging
Costs

Section	Question	Response
Tower Equipment or Rigging Costs Changes	Do you have tower equipment or rigging costs changes?	Yes

Primary Tower

Existing Tower

Existing Tower Description	Type of change	
Description		Modify Existing
	Tower Use	Primary (Main)
	Description of Use	N/A
	Ownership	Leased
	Is this tower consider Complex?	No
	Is this tower currently shared with any other stations?	Yes
	One or more FM, AM or TV radio broadcaster(s)	No
	Others Types of Users	Yes
	Is tower documented for structural analysis?	Unknown
	Is tower compliant with Rev G?	Unknown
Existing Tower	Do you have a tower registration number?	Yes
Structure Registration	ASR Number	1018922
Coordinates (NAD83 (Latitude (NAD83)	32° 50' 28.5" N-
North American Datum of 1983))	Longitude (NAD83)	083° 40' 17.2" W-
	Overall Structure Height	639.10 feet

Support Structure Height	623.02 feet
Ground Elevation Above Mean Sea Level (AMSL)	437.00 feet
Structure Type	GTOWER - Guyed Structure Used for Communication Purposes
Tower Owner	American Tower, LLC
Date Constructed	01/01/1993

Other Types of Users

Users	
W247BW	
New Fac 140322	

Primary Tower

Tower Modification Costs

Section	Question	Response
Engineering Study	Please what type of engineering study is required, if any:	Study needed for documented tower
Tower Reinforcements	Please select whether tower reinforcements are needed:	Minor Reinforcements needed

Primary Tower

Tower Rigging Costs

Section	Question	Response
Tower Rigging Costs	Complex Tower	N/A
Helicopter Services Required	Are helicopter services required?	No

Primary Tower

Other Tower Expenses Not Listed

Name	Description
Ground and Building A and E Permit Drawing Package	The Generation of Permitting Drawing package.
Tower Permit Drawing Package	The Generation of Permitting Drawing package.

Outside Professional

Section	Question	Response
Services Costs Outside Project Management Services	Do you require outside project management services?	Yes
	Number of Hours	595
	Explanation	WDMA-CD does not have sufficient resource capacity and expertise in house to handle all activities necessary for completion of the station's build by the construction deadline. WDMA-CD will hire an outside firm to facilitate a timely transition.
Outside RF consulting Engineering Services	Perform engineering study for new channel assignment and antenna development	Yes
	Prepare engineering section of Form FCC Construction Permit Application	Yes
	For Auxiliary Facility	No
	For Main Facility	Yes
	Prepare engineering section of Form FCC License to Cover Application	Yes
	For Auxiliary Facility	No
	For Main Facility	Yes

	Prepare request for Special Temporary Authority	Yes
	Quantity	1
	Do you have Distributed Transmission System engineering services?	N/A
	Critical Facility	N/A
	Terrain-Shielded Facility	N/A
Attorney and Other Outside Consulting	Prepare and file Form FCC Construction Permit Application	Yes
Services	For Auxiliary Facility	No
	For Main Facility	Yes
	Prepare and file Form FCC License to Cover Application	Yes
	For Auxiliary Facility	No
	For Main Facility	Yes
	Prepare request for Special Temporary Authority	Yes
	Quantity	1
	NEPA Section 106 environmental review	Yes
	Environmental Assessment	Yes
	ASR Modification	Yes
	FAA Consultation (including preparation of FAA Form 7460)	Yes
	Negotiation of Lease and other Matter for Shared Locations	Yes
	Prepare or Review FCC Form 399 for Reimbursement	Yes
	Address transition timing and coordination issues w/ other stations and wireless providers	Yes
RF Field Engineering Services	Comprehensive coverage verification via field study	No

RF exposure measurements	Yes
Additional Field Engineering Service	Yes
Number of Days	7
Justification	Installation of transmitter and supervision of antenna installation.

Outside Professional

Other Professional Services Expenses Not Listed

Services Costs	Description
Site Coordination meeting	Coordination and transition planning with all parties onsite and management of the timelines and schedules occurring during the repack
Migratory Bird Assessment Permitting if needed	Migratory Bird Assessment Permitting if needed, per tower owner.

Other Expenses

Section	Question	Response
AM Pattern Disturbance	Is an Impact Study needed?	No
	Is Remediation needed?	No
Facility Expenses	Name	N/A
	Other Distributed Transmission System Expenses Not listed	N/A
	Name	N/A
	Is Notification of a Medical Facility required as a result of DTV broadcasting?	Yes
Permit and Filing Costs	Local Zoning	Yes
	Non-zoning permits	Yes
	BLM or NFS Coordination	No
	FCC Construction Permit Minor Change	Yes
	FCC License to Cover Application	Yes
	FCC Special Temporary Authority Application	Yes
Other Miscellaneous Expenses	Does this relocation require paying Disposal Costs (for equipment and other waste, net of any salvage value)?	Yes
	Does this relocation require Equipment Delivery or Handling Charges not otherwise included in individual item costs?	Yes
	Does this relocation require Equipment Storage?	Yes
	Does this relocation require the Development and Airing of an Announcement regarding an upcoming channel change?	Yes
	Does this relocation require MVPD Notification of a Channel Change?	Yes

Other Expenses Not Listed

Expenses Information not provided.

Cost Information

Transmitters

Where no predetermined cost estimate is available, any estimate provided will also become the predetermined cost (displayed in italics).

Description	Predetermined Cost Estimate	Estimated Cost	Estimated Cost Justification	Actual Cost	Actual Cost Justification
Primary Transmitter EKA TXUD2700AC- D	\$210,677.39	\$118,814.39		\$92,537.00	
Primary Transmitter Site Survey	\$928.64	\$928.64	Please see WDMA-CD Primary Transmitter - Site Survey Budget Revision Justification Letter	\$0.00	N/A
Mask Filter	\$10,248.75	\$10,248.75	N/A	\$8,199.00	N/A
10 Ton system	\$38,900.00	\$15,000.00	N/A	N/A	N/A
Other Electrical Service: Minimal electric services will be needed to implement new facility.	\$5,000.00	\$5,000.00	N/A	\$4,900.00	N/A
UHF - Air Cooled Solid State Transmitter 2.501 - 3.999 kW	\$155,600.00	\$87,637.00	Per Eletronika Quote	\$79,438.00	N/A
Sub-total	\$210,677.39	\$118,814.39	N/A	\$92,537.00	N/A

Total for all	\$855,738.39	\$545,735.39	N/A	\$209,607.16	N/A
systems					

Actual Information Description	File Name	
Primary Transmitter Site Survey	Component Description: Amount:	Do Site survey for repack \$912.48
Mask Filter	Component Description: Amount:	WDMA-CD-110- 1st Primary Transmitter - Mask Filter \$8,199.00
10 Ton system	Information not provided.	
Other Electrical Service: Minimal electric services will be needed to implement new facility.	Component Description: Amount:	Professional Fees \$4,900.00
UHF - Air Cooled Solid State Transmitter 2.501 - 3.999 kW	Component Description: Amount:	EKA TXUD2700AC D UHF Digital TV Transmitter \$79,438.00
	Component Description: Amount:	Invoice moved to the correct budget category.

Cost Information

Antennas

Where no predetermined cost estimate is available, any estimate provided will also become the predetermined cost (displayed in italics).

Description	Predetermined Cost Estimate	Estimated Cost	Estimated Cost Justification	Actual Cost	Actual Cost Justification
Primary Antenna SWEDL8WC /16-EP	\$33,030.00	\$30,345.00		\$17,377.16	
Sweep test of existing antenna	\$6,730.00	\$6,400.00	N/A	N/A	N/A
UHF - Lower Power Side Mount, Class A One Station antenna basic	\$26,300.00	\$23,945.00	N/A	\$17,377.16	N/A
Sub-total	\$33,030.00	\$30,345.00	N/A	\$17,377.16	N/A
Total for all systems	\$855,738.39	\$545,735.39	N/A	\$209,607.16	N/A

Actual Information Description	File Name	
Sweep test of existing antenna	Information not provided.	
UHF - Lower Power Side Mount, Class A One Station antenna basic	Component Description:	WDMA - pre- repack channel 31
	Amount:	\$17,377.16

Transmission Line

Cost Information

Information Information not provided.

Cost Information

Tower Equipment and Rigging Costs

Where no predetermined cost estimate is available, any estimate provided will also become the predetermined cost (displayed in italics).

Description	Predetermined Cost Estimate	Estimated Cost	Estimated Cost Justification	Actual Cost	Actual Cost Justification
Primary Tower GTOWER	\$390,500.00	\$194,875.00		\$29,675.00	
Tower Permit Drawing Package	\$4,700.00	\$4,700.00	N/A	N/A	N/A
Ground and Building A and E Permit Drawing Package	\$4,700.00	\$4,700.00	N/A	N/A	N/A
Minor tower reinforcement /modifications	\$158,000.00	\$75,000.00	N/A	N/A	N/A
Structural engineering tower load study for well documented tower	\$12,600.00	\$10,475.00	N/A	\$10,475.00	N/A
Tall Tower (greater than 500')	\$210,500.00	\$100,000.00	N/A	\$19,200.00	N/A
Sub-total	\$390,500.00	\$194,875.00	N/A	\$29,675.00	N/A
Total for all systems	\$855,738.39	\$545,735.39	N/A	\$209,607.16	N/A

Actual Information Description	File Name	
Tower Permit Drawing Package	Information not provided.	
Ground and Building A and E Permit Drawing Package	Information not provided.	
Minor tower reinforcement /modifications	Information not provided.	
Structural engineering tower load study for well documented tower	Component Description: Amount:	BROADCAST STRUCTURAL MACON DOWNTOWN \$10,475.00
Tall Tower (greater than	Amount:	\$10,475.00
500')	Component Description:	FM Antenna Project
	Amount:	\$19,200.00

Cost Information

Outside Professional Services

Where no predetermined cost estimate is available, any estimate provided will also become the predetermined cost (displayed in italics).

Description Cost Estimate Cost Justification Actual Cost Justification Outside Professional Services \$189,770.00 \$178,475.00 \$64,617.10 \$64,617.10 Project management of the transition \$94,010.00 \$99,675.00 Please see Widelity Strategic Quote \$58,119.10 N/A Migratory Bird Assessment Permitting if needed \$1,750.00 \$1,750.00 \$1,750.00 \$1,750.00 N/A \$1,750.00 \$1,750.00 \$1,750.00 \$1,750.00 \$1,750.00 \$1,750.00 \$1,750.00 \$1,750.00 \$1,750.00 \$1,750.00 \$1,750.00 \$1,750.00 \$1,750.00 \$1,750.00 \$1,750.00 \$1,750.00 \$1,750.00 \$1,750.00 \$1,750.00 \$1,750.00 \$1,750.00 \$1,750.00 \$1,750.00 \$1,750.00 \$1,750.00 \$1,750.00 \$1,750.00 \$1,750.00 \$1,750.00 \$1,750.00 \$1,750.00 \$1,750.00 \$1,750.00 \$1,750.00 \$1,750.00 \$1,750.00 \$1,750.00 \$1,750.00 \$1,750.00 \$1,750.00 \$1,750.00 \$1,750.00 \$1,750.00 \$1,750.00 \$1,750.00 \$1,750.00 <th></th> <th></th> <th></th> <th></th> <th></th> <th></th>						
Professional Services Project management of the transition \$94,010.00 \$99,675.00 Please see Widelity Strategic Quote \$58,119.10 N/A Migratory Bird Assessment Permitting if needed \$1,750.00 \$1,750.00 N/A N/A N/A Site Coordination meeting \$2,500.00 \$2,500.00 N/A \$2,500.00 N/A Additional Field Engineering Service, 7 Days \$21,050.00 \$14,500.00 N/A N/A N/A FAA consultant, including cost of preparing FAA Form 7460 (Notice of Proposed Construction), if needed for height increase \$2,105.00 \$500.00 N/A N/A N/A ASR modification (prepare FCC \$2,105.00 \$500.00 N/A N/A N/A	Description			Cost	Actual Cost	Actual Cost Justification
management of the transition Widelity Strategic Quote Migratory Bird Assessment Permitting if needed \$1,750.00 \$1,750.00 N/A N/A N/A Permitting if needed \$2,500.00 \$2,500.00 N/A \$2,500.00 N/A Site Coordination meeting \$14,500.00 \$14,500.00 N/A N/A N/A Additional Field Engineering Service, 7 Days \$21,050.00 \$10,000.00 N/A N/A N/A FAA Soruce Asserting Factoring Fact	Professional	\$189,770.00	\$178,475.00		\$64,617.10	
Assessment Permitting if needed Site \$2,500.00 \$2,500.00 N/A \$2,500.00 N/A Coordination meeting Additional Field Engineering Service, 7 Days RF Exposure Measurements FAA \$2,105.00 \$10,000.00 N/A N/A N/A N/A Consultant, including cost of preparing FAA Form 7460 (Notice of Proposed Construction), if needed for height increase ASR \$2,105.00 \$500.00 N/A N/A N/A N/A N/A Modification (prepare FCC	management	\$94,010.00	\$99,675.00	Widelity Strategic	\$58,119.10	N/A
Coordination meeting Additional \$14,500.00 \$14,500.00 N/A N/A N/A N/A Pield Engineering Service, 7 Days RF Exposure Measurements FAA \$2,105.00 \$1,400.00 N/A N/A N/A N/A Consultant, including cost of preparing FAA Form 7460 (Notice of Proposed Construction), if needed for height increase ASR \$2,105.00 \$500.00 N/A N/A N/A N/A N/A N/A Modification (prepare FCC	Assessment Permitting if	\$1,750.00	\$1,750.00	N/A	N/A	N/A
Field Engineering Service, 7 Days RF Exposure \$21,050.00 \$10,000.00 N/A N/A N/A Measurements FAA \$2,105.00 \$1,400.00 N/A N/A N/A consultant, including cost of preparing FAA Form 7460 (Notice of Proposed Construction), if needed for height increase ASR \$2,105.00 \$500.00 N/A N/A N/A N/A modification (prepare FCC	Coordination	\$2,500.00	\$2,500.00	N/A	\$2,500.00	N/A
Measurements FAA \$2,105.00 \$1,400.00 N/A N/A N/A Consultant, including cost of preparing FAA Form 7460 (Notice of Proposed Construction), if needed for height increase ASR \$2,105.00 \$500.00 N/A N/A N/A Modification (prepare FCC	Field Engineering Service, 7	\$14,500.00	\$14,500.00	N/A	N/A	N/A
consultant, including cost of preparing FAA Form 7460 (Notice of Proposed Construction), if needed for height increase ASR \$2,105.00 \$500.00 N/A N/A N/A modification (prepare FCC		\$21,050.00	\$10,000.00	N/A	N/A	N/A
modification (prepare FCC	consultant, including cost of preparing FAA Form 7460 (Notice of Proposed Construction), if needed for	\$2,105.00	\$1,400.00	N/A	N/A	N/A
	modification (prepare FCC	\$2,105.00	\$500.00	N/A	N/A	N/A

Environmental Assessment, if triggered by NEPA Section 106 review or for certain structures over 450 feet	\$10,520.00	\$10,000.00	N/A	N/A	N/A
Attorney Fees - Prepare and File request for Special Temporary Authorization	\$3,680.00	\$3,500.00	N/A	N/A	N/A
Attorney Fees - Negotiation of lease and other matters for shared locations	\$4,210.00	\$4,000.00	N/A	\$712.00	N/A
Attorney Fees - Prepare and File FCC Form 2100 (main), License to Cover Application	\$2,365.00	\$2,250.00	N/A	N/A	N/A
Attorney Fees - Prepare and File FCC Form 2100 (main), Construction Permit Application	\$5,260.00	\$5,000.00	N/A	N/A	N/A
Prepare request for Special Temporary Authorization	\$2,050.00	\$1,500.00	N/A	N/A	N/A

Prepare engineering section of FCC Form 2100 (main), License to Cover Application \$3,155.00 \$3,000.00 N/A N/A N/A N/A Prepare engineering section of FCC Form 2100 (main), Construction Permit Application \$7,360.00 \$7,000.00 N/A N/A N/A N/A Perform engineering study for new channel assignment and antenna development \$2,630.00 \$2,500.00 N/A \$2,500.00 N/A Address transition timing and coordination issues w/ other stations and wireless \$2,630.00 \$2,500.00 N/A \$786.00 N/A Prepare and or review reimbursement form \$6,310.00 \$5,400.00 N/A N/A N/A NEPA Section 106 environmental review, if needed \$189,770.00 \$178,475.00 N/A \$64,617.10 N/A Sub-total \$189,770.00 \$178,475.00 N/A \$209,607.16 N/A						
engineering section of FCC Form 2100 (main), Construction Permit Application Perform \$7,360.00 \$7,000.00 N/A N/A N/A N/A engineering study for new channel assignment and antenna development Address \$2,630.00 \$2,500.00 N/A \$2,500.00 N/A transition timing and coordination issues w/ other stations and wireless Prepare and or review reimbursement form NEPA Section 106 environmental review, if needed Sub-total \$189,770.00 \$178,475.00 N/A \$209,607.16 N/A	engineering section of FCC Form 2100 (main), License to Cover	\$1,580.00	\$1,500.00	N/A	N/A	N/A
engineering study for new channel assignment and antenna development Address \$2,630.00 \$2,500.00 N/A \$2,500.00 N/A transition timing and coordination issues w/ other stations and wireless Prepare and or review reimbursement form NEPA Section 106 environmental review, if needed Sub-total \$189,770.00 \$178,475.00 N/A \$64,617.10 N/A	engineering section of FCC Form 2100 (main), Construction Permit	\$3,155.00	\$3,000.00	N/A	N/A	N/A
transition timing and coordination issues w/ other stations and wireless Prepare and or review reimbursement form NEPA Section \$6,310.00 \$5,400.00 N/A N/A N/A N/A NEPA Section \$6,310.00 \$5,400.00 N/A N/A N/A Sub-total \$189,770.00 \$178,475.00 N/A \$64,617.10 N/A Total for all \$855,738.39 \$545,735.39 N/A \$209,607.16 N/A	engineering study for new channel assignment and antenna	\$7,360.00	\$7,000.00	N/A	N/A	N/A
or review reimbursement form \$6,310.00 \$5,400.00 N/A N/A N/A N/A NEPA Section 106 \$6,310.00 \$5,400.00 N/A N/A N/A N/A 106 environmental review, if needed N/A \$189,770.00 \$178,475.00 N/A \$64,617.10 N/A Total for all \$855,738.39 \$545,735.39 N/A \$209,607.16 N/A	transition timing and coordination issues w/ other stations	\$2,630.00	\$2,500.00	N/A	\$2,500.00	N/A
106 environmental review, if needed Sub-total \$189,770.00 \$178,475.00 N/A \$64,617.10 N/A Total for all \$855,738.39 \$545,735.39 N/A \$209,607.16 N/A	or review reimbursement	\$2,630.00	\$2,500.00	N/A	\$786.00	N/A
Total for all \$855,738.39 \$545,735.39 N/A \$209,607.16 N/A	106 environmental review, if	\$6,310.00	\$5,400.00	N/A	N/A	N/A
	Sub-total	\$189,770.00	\$178,475.00	N/A	\$64,617.10	N/A
	Total for all systems	\$855,738.39	\$545,735.39	N/A	\$209,607.16	N/A

Actual Information		
Description	File Name	
Project management of the transition	Component Description: Amount:	Project Management \$2,523.55
	Component Description:	Project
	Amount:	Management \$1,899.20
	Component Description:	Project Management
	Amount:	\$2,611.50
	Component Description:	Project Management
	Amount: Component Description:	\$1,279.20 Project Management
	Amount: Component Description:	\$3,389.20 Project
	Amount:	Management \$1,519.30
	Component Description: Amount:	Project Management \$2,788.45
	Component Description:	Project Management
	Amount:	\$2,695.15

Component Description:

Amount:

Project

Management

\$1,803.40

Component Description:

Project Management

Amount:

\$1,414.90

Component Description:

Project

Amount:

Management \$1,528.75

Component Description:

Project

Amount:

Management \$2,636.85

Component Description:

Project

Amount:

Management

\$3,225.85

Component Description:

Project

Amount:

Management

\$3,012.45

Component Description:

Project

Management

Amount:

\$26.40

Component Description:

Project

Amount:

management \$530.50

Component Description:

Project

Amount:

Management

\$3,354.85

Component Description: Project Management \$1,514.90 Amount: **Component Description: Project** Management Amount: \$1,620.15 **Component Description: Project** management Amount: \$2,719.15 **Component Description: Project** Management Amount: \$2,904.95 **Component Description:** Project Management Amount: \$1,620.70 **Component Description:** PO LINE 1 Amount: \$9,480.00 **Component Description: Project** Management Amount: \$2,019.75 Migratory Bird Assessment Information not provided. Site Coordination meeting **Component Description:** Capital Contribution \$2,500.00 Amount: Additional Field Engineering Information not provided.

Permitting if needed

Service, 7 Days

RF Exposure Measurements	Information not provided.
FAA consultant, including cost of preparing FAA Form 7460 (Notice of Proposed Construction), if needed for height increase	Information not provided.
ASR modification (prepare FCC Form 854)	Information not provided.
Environmental Assessment, if triggered by NEPA Section 106 review or for certain structures over 450 feet	Information not provided.
Attorney Fees - Prepare and File request for Special Temporary Authorization	Information not provided.

of lease and other matters	Component Description	Total Professional
or shared locations	Component Description:	Services
	Amount:	\$74.50
	Component Description	Total Professional
	Component Description:	Services
	Amount:	\$69.50
	Amount.	ψ00.00
	Component Description:	Total Professional
		Services
	Amount:	\$69.50
	Component Description:	Total Professional
		Services
	Amount:	\$131.00
	Component Description:	For Professional
		Services
		Rendered
	Amount:	\$298.00
	Component Description:	Total Professional
	Component Description:	Total Professional Services
	Component Description: Amount:	
File FCC Form 2100 (main),		Services
File FCC Form 2100 (main), License to Cover Application Attorney Fees - Prepare and File FCC Form 2100 (main), Construction Permit	Amount:	Services
Attorney Fees -Prepare and File FCC Form 2100 (main), License to Cover Application Attorney Fees - Prepare and File FCC Form 2100 (main), Construction Permit Application Prepare request for Special Temporary Authorization	Amount: Information not provided.	Services

Droporo onginooring acction	Information not provided	
Prepare engineering section of FCC Form 2100 (main),	Information not provided.	
Construction Permit		
Application		
, ipplication		
Perform engineering study	Information not provided.	
for new channel assignment		
and antenna development		
Address transition timing		
and coordination issues w/	Component Description:	WDMA-CD-590-
other stations and wireless	Component Description:	Transition Timing
		and Coordination
	Amount:	\$2,500.00
		4 2,000.00
Prepare and or review		
reimbursement form	Component Description:	Total Professional
		Services
	Amount:	\$786.00
NEPA Section 106	Information not provided.	
environmental review, if	·	
needed		

Cost Information

Other Expenses

Where no predetermined cost estimate is available, any estimate provided will also become the predetermined cost (displayed in italics).

Description	Predetermined Cost Estimate	Estimated Cost	Estimated Cost Justification	Actual Cost	Actual Cost Justification
Other Expenses	\$31,761.00	\$23,226.00		\$5,400.90	
MVPD Notification of Channel Change	\$1,321.00	\$1,321.00	see Justifying Quote WDMA DTVNotification Quote 001509	\$1,321.00	N/A
Develop and air announcement of upcoming channel change	\$500.00	\$500.00	N/A	\$0.00	N/A
Equipment Storage	\$3,500.00	\$3,500.00	N/A	\$0.00	N/A
Equipment Delivery and Handling Charges	\$5,000.00	\$5,000.00	N/A	\$1,009.90	N/A
Disposal Costs (for equipment and other waste, net of any salvage value)	\$5,000.00	\$5,000.00	N/A	N/A	N/A
Non-zoning permits	\$2,500.00	\$2,500.00	N/A	N/A	N/A
Local Zoning	\$750.00	\$750.00	N/A	N/A	N/A
FCC Filing Fees - Special Temporary Authorization request	\$195.00	\$190.00	N/A	\$0.00	N/A

FCC Filing Fees - Form 2100 license to cover application	\$335.00	\$325.00	N/A	\$0.00	N/A
DTV Medical Facility Notification	\$11,550.00	\$3,070.00	see Justifying Quote WDMA DTVNotification Quote 001508	\$3,070.00	N/A
FCC Filing Fees - Form 2100 minor change CP application	\$1,110.00	\$1,070.00	N/A	\$0.00	N/A
Sub-total	\$31,761.00	\$23,226.00	N/A	\$5,400.90	N/A
Total for all systems	\$855,738.39	\$545,735.39	N/A	\$209,607.16	N/A

Actual Information Description	File Name	
MVPD Notification of Channel Change	Component Description: Amount:	MVPD Notification Services \$1,321.00
Develop and air announcement of upcoming channel change	Information not provided.	
Equipment Storage	Information not provided.	
Equipment Delivery and Handling Charges	Component Description: Amount:	Freight \$1,009.90
Disposal Costs (for equipment and other waste, net of any salvage value)	Information not provided.	
Non-zoning permits	Information not provided.	

Local Zoning	Information not provided.	
FCC Filing Fees - Special Temporary Authorization request	Information not provided.	
FCC Filing Fees - Form 2100 license to cover application	Information not provided.	
DTV Medical Facility		
Notification	Component Description:	DTV Notification
		Service
	Amount:	\$3,070.00
FCC Filing Fees - Form 2100 minor change CP application	Information not provided.	

Cost Information

Grand Total

	Predetermined Cost Estimate	Estimated Cost	Actual Cost
Total for all systems	\$855,738.39	\$545,735.39	\$209,607.16

Reimburseme	entestiatus	Response
	The facility has ceased operating on its pre- auction channel.	Yes
	Construction of final facilities or all necessary modifications are complete.	Yes
	All receipts for reimbursement have been submitted no further costs are expected to be incurred. Note this will lock the Form 399 from further editing and begin close-out procedures with the Fund Administrator.	No

Section Question Response

Submission of Estimated Expenses Statements

WILLFUL FALSE STATEMENTS ON THIS FORM ARE PUNISHABLE BY FINE AND /OR IMPRISONMENT (U.S. CODE, TITLE 18, SECTION 1001), AND/OR REVOCATION OF ANY STATION LICENSE OR CONSTRUCTION PERMIT (U.S. CODE, TITLE 47, SECTION 312(a) (1), AND/OR FORFEITURE (U.S. CODE, TITLE 47, SECTION 503), AND ANY FALSE STATEMENTS COULD SUBJECT THIS ENTITY TO LIABILITY UNDER THE FALSE CLAIMS ACT.

- 1. The Authorized
 Person signing
 below certifies that he
 /she is authorized to
 submit this TV
 Broadcaster
 Relocation Fund
 Reimbursement
 Form on behalf of
 the above-named
 entity.
- 2. The above-named entity acknowledges that all certifications and attached documentation are considered material representations.
- 3. The above-named entity acknowledges the submission of the information herein creates no obligation on the part of the government to pay any amount.

- 4. The above-named entity certifies that the equipment and services paid for with money from the TV Broadcaster Relocation Fund are necessary to change channels (broadcasters) or to continue to carry the signal of a broadcaster that changes channels (MVPD).
- 5. The above-named entity certifies that all payments from the TV Broadcaster Relocation Fund (Fund) received by the entity listed on this form will be used only for expenses that are eligible for reimbursement from the Fund.
- 6. The above-named entity certifies that it will maintain and provide to the Commission detailed records, including receipts, of all costs eligible for reimbursement actually incurred.
- 7. The above-named entity acknowledges that overpayments or payments in error must be promptly refunded to the Commission.

8. The above-named entity certifies that it is in full compliance with all statutes, rules, regulations and governmental requirements for which compliance is a pre-requisite for obtaining the payments herein requested.

I declare, under penalty of perjury, that I am an authorized representative of the abovenamed applicant for the Authorization(s) specified above. Arnold Torres Business Administrator

03/04/2021

Section Question Response

Submission of Actual Cost Documentation Statements

WILLFUL FALSE, FRAUDULENT, OR FICTITIOUS STATEMENTS ON THIS FORM ARE PUNISHABLE BY FINE AND /OR IMPRISIONMENT (U.S. CODE, TITLE 18, SECTION 1001), AND/OR REVOCATION OF ANY STATION LICENSE OR CONSTRUCTION PERMIT (U.S. CODE, TITLE 47, SECTION 312(a) (1), AND/OR FORFEITURE (U.S. CODE, TITLE 47, SECTION 503), AND ANY FALSE AND/OR FRAUDULENT STATEMENTS COULD SUBJECT THIS ENTITY TO LIABILITY UNDER THE FALSE CLAIMS ACT (U.S. CODE, TITLE 31, SECTIONS 3729-3733).

- 1. The Authorized
 Person signing
 below certifies and
 represents that he
 /she is authorized to
 submit this TV
 Broadcaster
 Relocation Fund
 Reimbursement
 Form on behalf of
 the above-named
 entity.
- The above-named entity certifies that the statements in this form and attached documentation are true, complete, and correct.
- The above-named entity acknowledges that all certifications and attached documentation are considered material representations.

- 4. The above-named entity acknowledges the submission of the information herein creates no obligation on the part of the government to pay any amount.
- 5. The above-named entity certifies that the equipment and services paid for with money from the TV Broadcaster Relocation Fund are necessary to change channels (full power and Class A stations) and/or otherwise modify a television station's facility as a result of the spectrum repack (LPTV/TV Translator stations); or to minimize service disruption resulting from a repacked television station (FM stations); or to continue to carry the signal of a broadcaster that changes channels (MVPD).
- 6. The above-named entity certifies that all payments from the TV Broadcaster Relocation Fund (Fund) received by the entity listed on this form will be used only for expenses that are eligible for reimbursement from the Fund.
- 7. The above-named entity certifies that the cost information /documents submitted reflect costs actually incurred.

- 8. The above-named entity acknowledges that overpayments or payments in error must be promptly refunded to the Commission.
- 9. The above-named entity certifies that it is in full compliance with all statutes, rules, regulations and governmental requirements for which compliance is a prerequisite for obtaining the payments herein requested.

I declare, under penalty of perjury, that I am an authorized representative of the abovenamed applicant for the Authorization(s) specified above. Arnold Torres Business Administrator

03/04/2021

Section Question Response

Submission of Final Allocation or Accounting Information Statements

WILLFUL FALSE STATEMENTS ON THIS FORM ARE PUNISHABLE BY FINE AND /OR IMPRISONMENT (U.S. CODE, TITLE 18, SECTION 1001), AND/OR REVOCATION OF ANY STATION LICENSE OR CONSTRUCTION PERMIT (U.S. CODE, TITLE 47, SECTION 312(a) (1), AND/OR FORFEITURE (U.S. CODE, TITLE 47, SECTION 503), AND ANY FALSE STATEMENTS COULD SUBJECT THIS ENTITY TO LIABILITY UNDER THE FALSE CLAIMS ACT.

- 1. The Authorized Person signing below certifies and represents that he /she is authorized to submit this TV Broadcaster Relocation Fund Reimbursement Form on behalf of the above-named entity. The abovenamed entity acknowledges that all certifications and attached documentation are considered material representations.
- 2. The above-named entity acknowledges the submission of the information herein creates no obligation on the part of the government to pay any amount.

- 3. The above-named entity certifies that all costs identified as "actual costs" herein accurately represent the costs actually paid by the above-named entity, including any discounts, refunds, or rebates.
- 4. The above-named entity certifies that all payments from the TV Broadcaster Relocation Fund (Fund) received by the entity listed on this form will be used only for expenses that are eligible for reimbursement from the Fund.
- 5. The above-named entity acknowledges that overpayments or payments in error must be promptly refunded to the Commission.
- 6. The above-named entity certifies that it is in full compliance with all statutes, rules, regulations and governmental requirements for which compliance is a pre-requisite for obtaining the payments herein requested.

I declare, under penalty of perjury, that I am an authorized representative of the abovenamed applicant for the Authorization(s) specified above. Arnold Torres Business Administrator

03/04/2021

Attachments