



(REFERENCE COPY - Not for submission)

## Amendment to an Extension of a Construction Permit

File Number: **0000086272** | Submit Date: **10/16/2019** | Call Sign: **WGGN-TV** | Facility ID: **11027** | FRN: **0002940195**  
State: **Ohio** | City: **SANDUSKY**  
Service: **DTV** | Purpose: **Amendment** | Status: **Granted** | Status Date: **10/16/2019** | Expiration Date: **04/15/2020**  
Filing Status: **InActive**

### General Information

Section	Question	Response
Attachments	Are attachments (other than associated schedules) being filed with this application?	No

### Applicant Information

#### Applicant Name, Type, and Contact Information

Applicant	Address	Phone	Email	Applicant Type
<b>CHRISTIAN FAITH BROADCAST, INC.</b> Doing Business As: CHRISTIAN FAITH BROADCAST, INC.	Mr. Clyde R. Yost 3809 MAPLE AVE. CASTALIA, OH 44824 United States	+1 (419) 684-5311	rustyy@cfbroadcast.net	Corporation

#### Authorization Holder Name

Check box if the Authorization Holder name is being updated because of the sale (or transfer of control) of the Authorization(s) to another party and for which proper Commission approval has not been received or proper notification provided.

**Contact  
Representatives  
(2)**

Contact Name	Address	Phone	Email	Contact Type
<b>Roy P. Stype , III .</b> <i>CONSULTING ENGINEER</i> Carl E. Smith Consulting Engineers	P. O. BOX 807 2324 NORTH CLEVELAND- MASSILLON ROAD BATH, OH 44210 United States	+1 (330) 659-4440	rstype@aol. com	Technical Representative
<b>Kathleen Victory , Esq. .</b> <i>FCC COUNSEL</i> FLETCHER, HEALD & HILDRETH, P.L.C.	1300 NORTH 17TH STREET 11TH FLOOR ARLINGTON, VA 22209 United States	+1 (703) 812-0473	victory@fhhlaw. com	Legal Representative

**Tolling Questions**

Section	Question	Response
<b>Applicant certifies that construction cannot be completed due to:</b>	Legal reasons beyond station's control (e.g., litigation, international coordination):	Yes
	Severe financial hardship (e.g., bankruptcy, negative cash flow):	
	other reasons (e.g., natural disasters):	
	Has the construction period for this station been previously extended?	Yes
	Applicant requests that the time within which to complete construction be extended until:	

**Certification**

Section	Question	Response
<p><b>General Certification Statements</b></p>	<p>The Applicant waives any claim to the use of any particular frequency or of the electromagnetic spectrum as against the regulatory power of the United States because of the previous use of the same, whether by authorization or otherwise, and requests an Authorization in accordance with this application (See Section 304 of the Communications Act of 1934, as amended.).</p>	
	<p>The Applicant certifies that neither the Applicant nor any other party to the application is subject to a denial of Federal benefits pursuant to §5301 of the Anti-Drug Abuse Act of 1988, 21 U.S.C. §862, because of a conviction for possession or distribution of a controlled substance. This certification does not apply to applications filed in services exempted under §1.2002(c) of the rules, 47 CFR . See §1.2002(b) of the rules, 47 CFR §1.2002(b), for the definition of "party to the application" as used in this certification §1.2002 (c). The Applicant certifies that all statements made in this application and in the exhibits, attachments, or documents incorporated by reference are material, are part of this application, and are true, complete, correct, and made in good faith.</p>	
<p><b>Authorized Party to Sign</b></p>	<p><b>FAILURE TO SIGN THIS APPLICATION MAY RESULT IN DISMISSAL OF THE APPLICATION AND FORFEITURE OF ANY FEES PAID</b></p> <p>Upon grant of this application, the Authorization Holder may be subject to certain construction or coverage requirements. Failure to meet the construction or coverage requirements will result in automatic cancellation of the Authorization. Consult appropriate FCC regulations to determine the construction or coverage requirements that apply to the type of Authorization requested in this application.</p> <p>WILLFUL FALSE STATEMENTS MADE ON THIS FORM OR ANY ATTACHMENTS ARE PUNISHABLE BY FINE AND /OR IMPRISONMENT (U.S. Code, Title 18, §1001) AND/OR REVOCATION OF ANY STATION AUTHORIZATION (U.S. Code, Title 47, §312(a)(1)), AND/OR FORFEITURE (U.S. Code, Title 47, §503).</p>	
	<p>I certify that this application includes all required and relevant attachments.</p>	<p>Yes</p>
	<p>I declare, under penalty of perjury, that I am an authorized representative of the above-named applicant for the Authorization(s) specified above.</p>	<p><b>Clyde R. Yost</b> <i>Vice President</i></p> <p>10/16/2019</p>

## Attachments

File Name	Uploaded By	Attachment Type	Description
<a href="#"><u>WGGN-TV Explanatory Exhibit re prior construction period extension.PDF</u></a>	Applicant	All Purpose	Exhibit re prior construction extension
<a href="#"><u>WGGN-TV.pdf</u></a>	Internal	All Purpose	
<a href="#"><u>WGGN-TV Repack CP Extension Request Exhibit - Amended.PDF</u></a>	Applicant	Amendment	WGGN-TV Repack CP Extension Request Exhibit - Amended
<a href="#"><u>WGGN-TV Repack CP Extension Request Exhibit.PDF</u></a>	Applicant	All Purpose	Explanatory Exhibit
<a href="#"><u>WGGN-TV Time Needed for Construction.PDF</u></a>	Applicant	All Purpose	Exhibit re Time needed for construction