



(REFERENCE COPY - Not for submission)

Extension of a Construction Permit

File Number: 0000151709 | Submit Date: 07/06/2021 | Call Sign: DK04MK | Facility ID: 62736 | FRN: 0001567247 | State: Alaska | City: CHEFORNAK

Service: LPD | Purpose: Extension of CP | Status: Dismissed | Status Date: 10/05/2022 | Filing Status: InActive

General Information

| Section     | Question   | Response |
|-------------|--|----------|
| Attachments | Are attachments (other than associated schedules) being filed with this application? | Yes      |

Applicant Information

Applicant Name, Type, and Contact Information

| Applicant   | Address   | Phone             | Email                  | Applicant Type    |
|---|---|-------------------|------------------------|-------------------|
| STATE OF ALASKA<br>Doing Business As: State of Alaska | Dave Donley<br>550 West Seventh Suite1970<br>Anchorage, AK 99501<br>United States | +1 (907) 269-2764 | dave.donley@alaska.gov | Government Entity |

Authorization Holder Name

Check box if the Authorization Holder name is being updated because of the sale (or transfer of control) of the Authorization(s) to another party and for which proper Commission approval has not been received or proper notification provided.

Contact  
Representatives  
(2)

| Contact Name   | Address  | Phone                | Email                       | Contact Type                                    |
|--|--|----------------------|-----------------------------|---|
| <b>Dave Donley</b><br><i>DOA Deputy Commissioner</i><br>State of Alaska                    | Dave Donley<br>550 West<br>Seventh<br>Suite1970<br>Anchorage, AK<br>99501<br>United States | +1 (907)<br>269-2764 | dave.donley@alaska.<br>gov  | State of Alaska Representative                  |
| <b>Ed Ulman</b><br><i>Alaska Public Media<br/>President and CEO</i><br>Alaska Public Media | Ed Ulman<br>3877<br>University Dr.<br>Anchorage, AK<br>99508<br>United States              | +1 (907)<br>550-8411 | eulman@alaskapublic.<br>org | Alaska Public Media Project<br>Manager for ARCS |

Tolling Questions

| Section   | Question  | Response    |
|---|---|-------------|
| Applicant certifies that construction cannot be completed due to: | Legal reasons beyond station's control (e.g., litigation, international coordination):    |             |
|   | Severe financial hardship (e.g., bankruptcy, negative cash flow):                         |             |
|   | other reasons (e.g., natural disasters):  | Yes         |
|   | Has the construction period for this station been previously extended?                    | No          |
|   | Applicant requests that the time within which to complete construction be extended until: | 01/10 /2022 |

## Certification

| Section                          | Question   | Response  |
|----------------------------------|--|---|
| General Certification Statements | The Applicant waives any claim to the use of any particular frequency or of the electromagnetic spectrum as against the regulatory power of the United States because of the previous use of the same, whether by authorization or otherwise, and requests an Authorization in accordance with this application (See Section 304 of the Communications Act of 1934, as amended.).  |   |
|                                  | The Applicant certifies that neither the Applicant nor any other party to the application is subject to a denial of Federal benefits pursuant to §5301 of the Anti-Drug Abuse Act of 1988, 21 U.S.C. §862, because of a conviction for possession or distribution of a controlled substance. This certification does not apply to applications filed in services exempted under §1.2002(c) of the rules, 47 CFR . See §1.2002(b) of the rules, 47 CFR §1.2002(b), for the definition of "party to the application" as used in this certification §1.2002 (c). The Applicant certifies that all statements made in this application and in the exhibits, attachments, or documents incorporated by reference are material, are part of this application, and are true, complete, correct, and made in good faith.   |   |
| Authorized Party to Sign         | <b>FAILURE TO SIGN THIS APPLICATION MAY RESULT IN DISMISSAL OF THE APPLICATION AND FORFEITURE OF ANY FEES PAID</b><br>Upon grant of this application, the Authorization Holder may be subject to certain construction or coverage requirements. Failure to meet the construction or coverage requirements will result in automatic cancellation of the Authorization. Consult appropriate FCC regulations to determine the construction or coverage requirements that apply to the type of Authorization requested in this application.<br>WILLFUL FALSE STATEMENTS MADE ON THIS FORM OR ANY ATTACHMENTS ARE PUNISHABLE BY FINE AND /OR IMPRISONMENT (U.S. Code, Title 18, §1001) AND/OR REVOCATION OF ANY STATION AUTHORIZATION (U.S. Code, Title 47, §312(a)(1)), AND/OR FORFEITURE (U.S. Code, Title 47, §503). |   |
|                                  | I certify that this application includes all required and relevant attachments.  | Yes   |
|                                  | I declare, under penalty of perjury, that I am an authorized representative of the above-named applicant for the Authorization(s) specified above.   | <b>Dave Donley</b><br><i>Deputy Commissioner</i><br><i>Department of Administration</i><br><br>07/06/2021 |

Attachments

| File Name   | Uploaded By | Attachment Type | Description |
|---|-------------|-----------------|-------------|
| <a href="#">ARCS TV Transslators Extension Request Narrative.docx</a> | Applicant   | All Purpose     |             |
| <a href="#">CP Extension List.xlsx</a>                                | Applicant   | All Purpose     |             |