



Federal Communications Commission  
Washington, D.C. 20554

July 25, 2019

1800E1-MH

WCWN LICENSEE, LLC.  
Harvey Arnold  
10706 Beaver Dam Road  
Cockeysville, MD 21030

Re: WCWN  
0000078128  
Schenectady, NY  
Fac Id: 73264

Dear Licensee:

This is in response to the above application filed on July 16, 2019, for special temporary authority (STA) to operate at variance. You indicate that WCWN recently was informed that there will be a delay in the delivery and installation of the shared transmission line and combiner for the station. Because of this delay, WCWN will not be able to complete construction of its permanent post-repack facilities by the end of Phase 4 on August 2, 2019. Thus, WCWN requests an STA to operate on its repack channel from interim facilities while construction is completed on its permanent facilities.

In light of the above, special temporary authority is **GRANTED** pursuant to Sections 73.1560(d) and 73.1635 of the Commission's Rules. This authorization expires on **January 25, 2020**.

Sincerely,

A handwritten signature in black ink that reads "Kevin R. Harding".

Kevin R. Harding  
Associate Chief  
Video Division  
Media Bureau

cc: Paul Cicelski