

DCA CONTRUCTION PERMIT EXTENSION

This is to notify you that your request to extend the time in which to construct your DCA station facilities 0000025104 was granted on 06/21/2017 and the construction period specified for permit 0000077953 is extended to 03/09/2020.

This authorization is for:

Station:	WIRE-CD	D.T.V. LLC
Facility ID:	55108	1903 SOUTH GREELEY HWY. #127
Location:	ATLANTA,GA	CHEYENNE,WY,82007

This authorization should be include in your station's public inspection file.

