

DTV CONSTRUCTION PERMIT EXTENSION

This is to notify you that your request to extend the time in which to construct your DTV station facilities 0000034795 was granted on 01/19/2018 and the construction period specified for permit 0000055271 is extended to 01/28/2019.

This authorization is for:

Station:	WRFB	Telecinco, Inc.
Facility ID:	54443	P.O. Box 43
Location:	CAROLINA,PR	Mayaguez,PR,00681

This authorization should be include in your station's public inspection file.

