

DTV CONTRUCTION PERMIT EXTENSION

This is to notify you that your request to extend the time in which to construct your DTV station facilities 0000024551 was granted on 05/23/2017 and the construction period specified for permit 0000055292 is extended to 01/28/2019.

This authorization is for:

Station: WIPM-TV

PUERTO RICO PUBLIC BROADCASTING
CORPORATION

Facility
ID: 53863

PO Box 190909 570 Hostos Avenue Urb. Baldrich

Location: MAYAGUEZ,
PR

HATO REY,PR,00918

This authorization should be include in your station's public inspection file.

