

DTV CONTRUCTION PERMIT EXTENSION

This is to notify you that your request to extend the time in which to construct your DTV station facilities 0000033931 was granted on 11/20/2017 and the construction period specified for permit 0000063059 is extended to 05/29/2019.

This authorization is for:

Station: KYTV

GRAY TELEVISION LICENSEE, LLC

Facility ID: 36003

4370 Peachtree Road, NE

Location: SPRINGFIELD,MO

Atlanta,GA,30319

This authorization should be include in your station's public inspection file.

