DTV CONTRUCTION PERMIT EXTENSION

This is to notify you that your request to extend the time in which to construct your DTV station facilities 0000033631 was granted on 07/05/2018 and the construction period specified for permit 0000063871 is extended to 05/29/2019.

This authorization is for:

Station: WNWO-TV WNWO Licensee, LLC

Facility T3354 10706 Beaver Dam Road

Location: TOLEDO,OH Cockeysville,MD,21030

This authorization should be include in your station's public inspection file.