DTV CONTRUCTION PERMIT EXTENSION

This is to notify you that your request to extend the time in which to construct your DTV station facilities 0000048389 was granted on 03/12/2018 and the construction period specified for permit 0000063733 is extended to 01/29/2019.

This authorization is for:

Station: KASW NEXSTAR BROADCASTING, INC.

Facility 7143 545 E. JOHN CARPENTER FREEWAY SUITE

ID: 700

Location: PHOENIX, AZ IRVING,TX,75062

This authorization should be include in your station's public inspection file.