## DTV CONTRUCTION PERMIT EXTENSION

This is to notify you that your request to extend the time in which to construct your DTV station facilities 0000053767 was granted on 05/14/2018 and the construction period specified for permit 0000069270 is extended to 10/09/2019.

This authorization is for:

Station: WEUX NEXSTAR BROADCASTING, INC.

Facility 2709 545 E. JOHN CARPENTER FREEWAY

ID: SUITE 700

Location: CHIPPEWA FALLS,WI IRVING,TX,75062

c.O W M// a."

This authorization should be include in your station's public inspection file.